



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

January 11, 2021

Kathleen M. Shanley
Manager – Transmission Siting
Eversource Energy
56 Prospect Street
P.O. Box 270
Hartford, CT 06103

RE: **SUB-PETITION NO. 1293 - BPKP-01 (Brooklyn, Pomfret, Killingly and Putnam)** Eversource Energy declaratory ruling that no Certificate of Environmental Compatibility and Public Need is required for all transmission facility asset condition maintenance improvements statewide to comply with the updated National Electrical Safety Code clearance requirements.

Dear Ms. Shanley:

The Connecticut Siting Council (Council) is in receipt of your letter dated January 11, 2021 requesting an extension of time to complete maintenance improvements associated with the above-referenced sub-petition.

Pursuant to Condition No. 5 of the Council's decision letter on this sub-petition dated March 26, 2020, the Council hereby grants an extension of time until March 26, 2022 to complete these improvements.

This extension is granted with the understanding that the Council will be notified should Eversource need additional time to complete maintenance improvements or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

s/Melanie A. Bachman

Melanie A. Bachman
Executive Director

MAB/RDM/lm



56 Prospect Street
P.O. Box 270
Hartford, CT 06103

Kathleen M. Shanley

Manager – Transmission Siting
Tel: (860) 728-4527

January 11, 2021

Melanie Bachman, Esq.
Executive Director
Connecticut Siting Council
Ten Franklin Square
New Britain, CT 06051

RE: Sub-Petition 1293-BPKP-01
Request for Extension

Dear Attorney Bachman:


The Connecticut Light and Power Company doing business as Eversource Energy (Eversource) received approval from the Connecticut Siting Council ("Council") on March 26, 2020 (Petition No. 1293). In its March 26, 2020 letter acknowledging the above-referenced Sub-Petition, the Council included conditions regarding the work undertaken pursuant to this Sub-Petition. Eversource is requesting an extension of the deadline for completing the work activities based on the following condition:

- The petitioner may file a request for an extension of time beyond the one-year deadline provided that such request is submitted to the Council not less than 60 days prior to the expiration.

The project has experienced delays due to a number of factors and Eversource hereby requests that the one-year deadline to complete these activities be extended to March 26, 2022.

Thank you for your attention to this matter. If you have any questions or comments, please call me at (860) 728-4532.

Sincerely,



Kathleen M. Shanley
Manager - Transmission Siting