



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

October 3, 2022

Kathleen M. Shanley
Manager – Transmission Siting
Eversource Energy
56 Prospect Street
P.O. Box 270
Hartford, CT 06103

RE: **PETITION NO. 1293 - BS-01 (Bristol-Southington)** Eversource Energy declaratory ruling that no Certificate of Environmental Compatibility and Public Need is required for all transmission facility asset condition maintenance improvements statewide to comply with the updated National Electrical Safety Code clearance requirements.

Dear Ms. Shanley:

The Connecticut Siting Council (Council) is in receipt of your letter dated October 1, 2022 requesting an additional extension of time to complete maintenance improvements associated with the above-referenced sub-petition.

Pursuant to Condition No. 5 of the Council's decision letter on this sub-petition dated December 1, 2020, the Council hereby grants an extension of time until December 1, 2023 to complete these improvements.

This extension is granted with the understanding that the Council will be notified should Eversource need additional time to complete maintenance improvements or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

Melanie A. Bachman
Executive Director

MAB/RDM



56 Prospect Street
P.O. Box 270
Hartford, CT 06103

Kathleen M. Shanley
Manager – Transmission Siting
Tel: (860) 728-4527

October 1, 2022

Melanie Bachman, Esq.
Executive Director
Connecticut Siting Council
Ten Franklin Square
New Britain, CT 06051

RE: Sub-Petition 1293-BS-01
Request for Extension

Dear Attorney Bachman:

The Connecticut Light and Power Company doing business as Eversource Energy (Eversource) received approval from the Connecticut Siting Council (“Council”) on December 1, 2020 (Petition No. 1293-BS-01). On September 14, 2021 Eversource was granted a one-year extension to complete the improvements associated with the above-referenced sub-petition by December 1, 2022. In its September 14, 2021 letter granting a one-year extension, the Council included conditions regarding the need for additional time to complete maintenance improvements on the above-referenced Sub-Petition based on the following condition:

- This extension is granted with the understanding that the Council will be notified should Eversource need additional time to complete maintenance improvements or decides not to proceed with the construction.

The project has experienced delays due to a number of factors and Eversource hereby requests that the deadline to complete these activities be extended to December 1, 2023.

Thank you for your attention to this matter. If you have any questions or comments, please call me at (860) 728-4532.

Sincerely,

A handwritten signature in blue ink, appearing to read "Kathleen M. Shanley", written over a horizontal line.

Kathleen M. Shanley
Manager - Transmission Siting