

March 7, 2022

Melanie Bachman, Esq.  
Executive Director  
Connecticut Siting Council  
Ten Franklin Square  
New Britain, CT 06051

Re: Petition No. 1293-CCMCHB-01 (Columbia, Coventry, Mansfield, Chaplin, Hampton, and Brooklyn) Notice of Completion

Dear Attorney Bachman:


On June 6, 2019, Eversource Energy (“Eversource”) received an acknowledgement from the Connecticut Siting Council (“Council”) of Eversource’s notice to replace 49 transmission structures along the Eversource transmission right-of-way in the Towns of Columbia, Coventry, Mansfield, Chaplin, Hampton, and Brooklyn subject to conditions. On April 6, 2020, Eversource was granted an extension from the Council to complete maintenance improvements associated with the structure replacement project by June 6, 2021. On April 6, 2021, Eversource was granted a second extension from the Council to complete maintenance improvements associated with the structure replacement project by June 6, 2022. Among other conditions of the acknowledgement, the Council required that Eversource submit the following item:

- Not less than 45 days after completion of the transmission line maintenance activity, the Council shall be notified in writing that construction has been completed.

Construction was completed on March 1, 2022.

Enclosed are this original and three (3) copies of this Notice of Completion.

Sincerely,



Kathleen M. Shanley  
Manager, Transmission Siting