



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

April 30, 2021

Kathleen M. Shanley
Manager – Transmission Siting
Eversource Energy
56 Prospect Street
P.O. Box 270
Hartford, CT 06103

RE: **SUB-PETITION NO. 1293 - HCDREOS-01 (Haddam, Chester, Deep River, Essex and Old Saybrook)** Eversource Energy declaratory ruling that no Certificate of Environmental Compatibility and Public Need is required for all transmission facility asset condition maintenance improvements to comply with the updated National Electric Safety Code clearance requirements.

Dear Ms. Shanley:

The Connecticut Siting Council (Council) is in receipt of your email of April 30, 2021 requesting an extension of time to complete maintenance improvements associated with the above-referenced sub-petition.

Pursuant to Condition No. 5 of the Council's decision letter dated June 5, 2018, and the Council's construction extension decision letter dated April 6, 2020, the Council hereby grants an additional extension of time until June 5, 2022 to complete the improvements for the above-referenced sub-petition.

This extension is granted with the understanding that the Council will be notified should Eversource need additional time to complete maintenance improvements or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

s/Melanie A. Bachman

Melanie A. Bachman
Executive Director

MAB/RDM

From: Mathews, Lisa A <Lisa.A.Mathews@ct.gov>
Sent: Friday, April 30, 2021 10:10 AM
To: Smith, James L <james.smith@eversource.com>
Cc: CSC-DL Siting Council <Siting.Council@ct.gov>
Subject: RE: Extension Request_Sub-Petition No. 1293-HCDREOS-01 (1261/1598 Line)

EVERSOURCE IT NOTICE – EXTERNAL EMAIL SENDER *** Don't be quick to click! *******

Do not click on links or attachments if sender is unknown or if the email is unexpected from someone you know, and never provide a user ID or password. Report suspicious emails by selecting 'Report Phish' or forwarding to SPAMFEEDBACK@EVERSOURCE.COM for analysis by our cyber security team.

Jim,
Your electronic filing has been received by the CSC for 4/30/21. Thank you.

Lisa A. Mathews
Office Assistant
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051
Lisa.A.Mathews@ct.gov
(860) 827-2957

From: Fontaine, Lisa <Lisa.Fontaine@ct.gov>
Sent: Friday, April 30, 2021 9:36 AM
To: CSC-DL Siting Council <Siting.Council@ct.gov>
Subject: FW: Extension Request_Sub-Petition No. 1293-HCDREOS-01 (1261/1598 Line)

Although it looks like this was sent to us on April 2, 2021, I have no record of receiving this and it's not in the inlog. I will draft the extension response.

From: Smith, James L <james.smith@eversource.com>
Sent: Friday, April 30, 2021 9:26 AM
To: Fontaine, Lisa <Lisa.Fontaine@ct.gov>
Subject: FW: Extension Request_Sub-Petition No. 1293-HCDREOS-01 (1261/1598 Line)

EXTERNAL EMAIL: This email originated from outside of the organization. Do not click any links or open any attachments unless you trust the sender and know the content is safe.

Hi Lisa,

I just realized I never received a response on the extension request I sent on April 2nd. Can you take a look to see if it was issued. I don't have any record of receiving it in my inbox.

Thanks,

Jim



56 Prospect Street
P.O. Box 270
Hartford, CT 06103

Kathleen M. Shanley
Manager – Transmission Siting
Tel: (860) 728-4527

April 2, 2021

Melanie Bachman, Esq.
Executive Director
Connecticut Siting Council
Ten Franklin Square
New Britain, CT 06051

RE: Sub-Petition 1293-HCDREOS-01
Request for Extension

Dear Attorney Bachman:

The Connecticut Light and Power Company doing business as Eversource Energy (Eversource) received approval from the Connecticut Siting Council ("Council") on June 5, 2018 (Petition No. 1293). On March 22, 2019 Eversource was granted a one-year extension to complete the improvements associated with the above-referenced sub-petition by June 5, 2020. On April 6, 2020 Eversource was granted an additional one-year extension to complete the improvements associated with the above-referenced sub-petition by June 5, 2021. In its April 6, 2020 letter granting a one-year extension, the Council included conditions regarding the work undertaken pursuant to this Sub-Petition. Eversource is requesting an additional extension of the deadline for completing the work activities based on the following condition:

- This extension is granted with the understanding that the Council will be notified should Eversource need additional time to complete maintenance improvements or decides not to proceed with construction

The project continues to experience delays due to a number of factors and Eversource hereby requests that the June 5, 2021 deadline to complete these activities be extended to June 5, 2022.

Due to COVID-19, Eversource is submitting this notice electronically and will be providing one hard copy in the mail for the Council's records.

Thank you for your attention to this matter. If you have any questions or comments, please call me at (860) 728-4532.

Sincerely,

A handwritten signature in blue ink, appearing to read "Kathleen M. Shanley", written over a horizontal line.