



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051
Phone: (860) 827-2935 Fax: (860) 827-2950
E-Mail: siting.council@ct.gov
Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

July 19, 2022

Kathleen M. Shanley
Manager – Transmission Siting
Eversource Energy
56 Prospect Street
P.O. Box 270
Hartford, CT 06103
Kathleen.shanley@eversource.com

RE: **SUB-PETITION NO. 1293 - LBMW-02 (Lebanon, Bozrah, Montville and Waterford)** –
Eversource Energy declaratory ruling that no Certificate of Environmental Compatibility and
Public Need is required for all transmission facility asset condition maintenance improvements
statewide to comply with the updated National Electrical Safety Code clearance requirements.

Dear Ms. Shanley:

The Connecticut Siting Council (Council) is in receipt of your correspondence of July 18, 2022 requesting an extension of time to complete maintenance improvements associated with the above-referenced sub-petition.

Pursuant to Condition No. 5 of the Council's decision letter dated October 13, 2021, the Council hereby grants an extension of time until October 13, 2023 to complete the improvements for the above-referenced sub-petition.

This extension is granted with the understanding that the Council will be notified should Eversource need additional time to complete maintenance improvements or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

Melanie A. Bachman
Executive Director

MAB/RDM



56 Prospect Street
P.O. Box 270
Hartford, CT 06103

Kathleen M. Shanley
Manager – Transmission Siting
Tel: (860) 728-4527

July 18, 2022

Melanie Bachman, Esq.
Executive Director
Connecticut Siting Council
Ten Franklin Square
New Britain, CT 06051

RE: Sub-Petition 1293-LBMW-02 (Lebanon, Bozrah, Montville, Waterford)
Request for Extension

Dear Attorney Bachman:


The Connecticut Light and Power Company doing business as Eversource Energy (Eversource) received approval from the Connecticut Siting Council ("Council") on October 13, 2021 (Petition No. 1293). In its October 13, 2021 letter acknowledging the above referenced Sub-Petition, the Council included conditions regarding the need for additional time to complete maintenance improvements on the above-referenced Sub-Petition based on the following condition:

- The petitioner may file a request for an extension of time beyond the one-year deadline provided that such request is submitted to the Council not less than 60 days prior to the expiration.

The project has experienced delays due to a number of factors and Eversource hereby requests that the deadline to complete these activities be extended to October 13, 2023.

Thank you for your attention to this matter. If you have any questions or comments, please call me at (860) 728-4532.

Sincerely,



Kathleen M. Shanley
Manager - Transmission Siting