

56 Prospect Street P.O. Box 270 Hartford, CT 06103

Kathleen M. Shanley

Manager – Transmission Siting Tel: (860) 728-4527

March 9, 2022

Melanie Bachman, Esq. Executive Director Connecticut Siting Council Ten Franklin Square New Britain, CT 06051

Re: Petition No. 1293-NM-03 (New Milford) Notice of Completion

Dear Attorney Bachman:

On July 27, 2020, Eversource Energy ("Eversource") received an acknowledgement from the Connecticut Siting Council ("Council") of Eversource's notice to replace 14 transmission structures along the Eversource transmission right-of-way in the Town of New Milford subject to conditions. On May 3, 2021, Eversource was granted an extension from the Council to complete maintenance improvements associated with the structure replacement project by July 27, 2022. Among other conditions of the acknowledgement, the Council required that Eversource submit the following item:

• Not less than 45 days after completion of the transmission line maintenance activity, the Council shall be notified in writing that construction has been completed.

Construction was completed on February 15, 2022.

Enclosed are this original and three (3) copies of this Notice of Completion.

Sincerely,

Kathleen M. Shanley

Manager, Transmission Siting