



STATE OF CONNECTICUT  
**CONNECTICUT SITING COUNCIL**

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)

Web Site: [portal.ct.gov/csc](http://portal.ct.gov/csc)

**VIA ELECTRONIC MAIL**

March 6, 2024

Deborah Denfeld  
Team Lead – Transmission Siting  
Eversource Energy  
56 Prospect Street  
P.O. Box 270  
Hartford, CT 06141  
[deborah.denfeld@eversource.com](mailto:deborah.denfeld@eversource.com)

RE: **SUB-PETITION NO. 1293 - SBM-01 (Southington, Berlin, and Meriden)** Eversource Energy declaratory ruling that no Certificate of Environmental Compatibility and Public Need is required for all transmission facility asset condition maintenance improvements statewide to comply with the updated National Electrical Safety Code clearance requirements. **Request for Additional Extension of Construction Time.**

Dear Deborah Denfeld:

The Connecticut Siting Council (Council) is in receipt of your correspondence dated March 5, 2024, requesting an additional extension of time to complete maintenance improvements associated with the above-referenced sub-petition.

Pursuant to Condition No. 5 of the Council's decision letter dated May 24, 2021, and the Council's construction extension decision letters dated March 10, 2022 and March 27, 2023, the Council hereby grants an additional extension of time until May 24, 2025 to complete these improvements for the above-referenced sub-petition.

This extension is granted with the understanding that the Council will be notified should Eversource need additional time to complete maintenance improvements or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

Melanie A. Bachman  
Executive Director

MAB/RDM/dll

c: Kathleen Shanley, Eversource Energy ([kathleen.shanley@eversource.com](mailto:kathleen.shanley@eversource.com))



56 Prospect Street  
P.O. Box 270  
Hartford, CT 06103

**Deborah Denfeld**

Team Lead – Transmission Siting  
Tel: (860) 728-4654

March 05, 2024

Melanie A. Bachman, Esq.  
Executive Director  
Connecticut Siting Council  
Ten Franklin Square  
New Britain, CT 06051

RE: Request for Extension. Sub-Petition 1293-SBM-01 (Southington, Berlin, and Meriden),  
3754/3041 Transmission Lines Structure Replacement Project.

Dear Attorney Bachman:

The Connecticut Light and Power Company doing business as Eversource Energy (“Eversource”) received approval from the Connecticut Siting Council (“Council”) on May 24, 2021 for Sub-Petition No. 1293-SBM-01. On March 27, 2023 the Council granted Eversource a one-year extension to complete the transmission line maintenance activities associated with the above-referenced Sub-Petition by May 24, 2024. In its March 27, 2023 letter granting an extension, the Council also indicated it be notified should Eversource need additional time to complete the maintenance improvements.

The project has experienced delays due to a number of factors and Eversource hereby requests that the deadline to complete these activities be extended to May 24, 2025.

Please contact me if you have any questions regarding this request.

Sincerely,

A handwritten signature in cursive script that reads "Deborah Denfeld". The signature is written in black ink and is positioned above a horizontal line.

Deborah Denfeld

Team Lead - Transmission Siting

[Deborah.denfeld@eversource.com](mailto:Deborah.denfeld@eversource.com)