



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

November 12, 2020

Kenneth C. Baldwin, Esq.
Robinson & Cole LLP
280 Trumbull Street
Hartford, CT 06103-3597

RE: **PETITION NO. 1331** – Cellco Partnership d/b/a Verizon Wireless declaratory ruling, pursuant to Connecticut General Statutes §4-176 and §16-50k, for the proposed installation of two small cell telecommunications facilities at Lime Rock Park, 497 Lime Rock Road, Lakeville, Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of your correspondence dated November 11, 2020, submitted on behalf of Cellco Partnership d/b/a Verizon Wireless (Cellco), requesting an extension of time to submit a notice of completion of construction for the above-referenced petition.

The Council hereby grants a one-year extension of time until December 7, 2021, to submit a notice of completion of construction for the above-referenced petition.

This extension is granted with the understanding that the Council will be notified should Cellco need additional time to submit a notice of completion of construction or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

s/Melanie A. Bachman

Melanie A. Bachman
Executive Director

MAB/FOC/lm

KENNETH C. BALDWIN

280 Trumbull Street
Hartford, CT 06103-3597
Main (860) 275-8200
Fax (860) 275-8299
kbaldwin@rc.com
Direct (860) 275-8345

Also admitted in Massachusetts
and New York

November 11, 2020

Via Electronic Mail

Melanie A. Bachman, Esq.
Executive Director/Staff Attorney
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

Re: **Petition No. 1331 – Cellco Partnership d/b/a Verizon Wireless Petition for Declaratory Ruling to establish two small cell wireless facilities at Lime Rock Park in Lakeville, Connecticut**

Request for Extension

Dear Attorney Bachman:

Construction of the two small cell facilities approved in Petition No. 1331 has not been completed. We are, therefore, requesting an extension of twelve (12) months, to December 7, 2021, to complete the installation.

If you have any questions, please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin