



STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

www.ct.gov/csc

March 17, 2020

Andrew Lord
Project Siting Specialist
Eversource Energy
56 Prospect Street
Hartford, CT 06103

RE: **PETITION NO. 1346** - The Connecticut Light and Power Company d/b/a Eversource Energy declaratory ruling, pursuant to Connecticut General Statutes §4-176 and §16-50k, for the replacement and relocation of an existing telecommunications facility and an existing relay and control enclosure located at Manchester Substation, 250 Olcott Street, Manchester, Connecticut, and related substation improvements.

Dear Mr. Lord:

The Connecticut Siting Council (Council) is in receipt of your email correspondence of March 16, 2020 regarding temporary changes to work hours for the above-referenced declaratory ruling issued by the Council on July 20, 2018.


Pursuant to Condition No. 1 of the Council's Decision of July 20, 2018, your request to perform work from 7:00 a.m. to 7:00 p.m. on Sunday, March 22, 2020; Sunday, April 12, 2020; and Sunday, May 3, 2020 is hereby approved. The extended hours are necessary to complete work during scheduled outages on the #3642 and #310 (Millstone) transmission lines. The outages have been scheduled due to Millstone's concurrent plans for maintenance on its Unit 2. The outage for the #3642 Line is scheduled for March 21-22, and the outage for the #310 Line is scheduled for April 12-13. Lastly, a recent outage scheduled for Millstone maintenance work has reduced the planned outage for Eversource's project. This has moved the completion date to May 5, 2020 and thus requires Eversource to perform work on May 3, 2020.

All work will take place within the existing substation yard and the relay and control enclosure buildings.

This approval applies only to the request for extended work hours in your email of March 16, 2020. Any significant changes to the project require advance Council notification and approval.

Thank you for your attention and cooperation.


Sincerely,


Melanie A. Bachman
Executive Director

MB/MP

c: Council Members
Kathleen Shanley, Eversource Energy
The Honorable Jay Moran, Mayor, Town of Manchester
Scott A. Shanley, General Manager, Town of Manchester
James Davis, Zoning Enforcement Officer, Town of Manchester





From: Lord, Andrew <andrew.lord@eversource.com>
Sent: Monday, March 16, 2020 3:14 PM
To: Bachman, Melanie <Melanie.Bachman@ct.gov>
Cc: Shanley, Kathleen M <kathleen.shanley@eversource.com>; Patel, Shodhan <shodhan.patel@eversource.com>
Subject: Petition No. 1346 - Manchester Substation - Request for Sunday Work Hours

Dear Ms. Bachman:

Eversource Energy is requesting Siting Council staff review and approval for extended work hours of 7:00 a.m. to 7:00 p.m. at Manchester Substation for the above-referenced project on Sunday, 3/22/2020, Sunday, 4/12/2020 and Sunday, 5/3/2020. The extended hours are needed to complete work during the scheduled outages on Line 3642 and 310 (Millstone) lines. The outages have been difficult to schedule due to Millstone's concurrent plans for maintenance activities on its Unit 2. The first outage of a series will occur on Line 3642 from Saturday, 3/21/2020 to 3/22/2020. The necessary work on Line 3642 requires two days to complete and must be completed during the abbreviated outage in advance of the outage on Line 310, which is scheduled for Saturday, 4/12/2020 to 4/13/2020. The work on Line 310 must be completed within two days to avoid conflicts with Millstone's requested outages. And finally, recent outage scheduling for the Millstone maintenance work has reduced the planned outage for the Project, moving the completion date to 5/5/2020. Accordingly, Eversource is requesting to work on Sunday, 5/3/2020 to be able to complete the scheduled work.

All work involved will take place within the existing substation yard and the relay and control enclosure buildings. We have notified the Town of Manchester of our intention to submit this request to the Council and the Town has no objection to these extended work hours.

Please do not hesitate to contact me if you have any questions regarding this request.

Andrew Lord
Project Siting Specialist
56 Prospect Street
Hartford, CT 06103
860 728-4651

This electronic message contains information from Eversource Energy or its affiliates that may be confidential, proprietary or otherwise protected from disclosure. The information is intended to be used solely by the recipient(s) named. Any views or opinions expressed in this message are not necessarily those of Eversource Energy or its affiliates. Any disclosure, copying or distribution of this message or the taking of any action based on its contents, other than by the intended recipient for its intended purpose, is strictly prohibited. If you have received this e-mail in error, please notify the sender immediately and delete it from your system. Email transmission cannot be guaranteed to be error-free or secure or free from viruses, and Eversource Energy disclaims all liability for any resulting damage, errors, or omissions.