

STATE OF CONNECTICUT CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051 Phone: (860) 827-2935 Fax: (860) 827-2950 E-Mail: siting.council@ct.gov Web Site: www.ct.gov/csc

REVISED SCHEDULE

PETITION NO. 1347A - GRE GACRUX LLC petition for a declaratory ruling, pursuant to Connecticut General Statutes §4-176 and §16-50k, for the proposed construction, maintenance and operation of a 16.78- megawatt AC solar photovoltaic electric generating facility located at 117 Oil Mill Road and associated electrical interconnection to Eversource Energy's existing substation at 325 Waterford Parkway North in Waterford, Connecticut. Reopening of this petition based on changed conditions pursuant to Connecticut General Statutes §4-181a(b).

	01/02/2020
Motion to Reopen filed with the Council	01/23/2020
Motion to Reopen granted by the Council	02/27/2020
Council Interrogatories	
Set-One Issued	03/03/2020
Revised Deadline for Responses to Council Set One Interrogatories	04/06/2020
Council 60-day Action – Hold Public Hearing	02/27/2020
Public Hearing	03/31/2020
Cancellation of 3/31/20 Public Hearing	03/12/2020
Pre-hearing teleconference (11:00 a.m.)	05/28/2020
Exchange of Interrogatories between Participants	04/13/2020
Final Exchange of Interrogatories between Participants	06/04/2020
Deadline for Pre-filed Testimony and Responses to Interrogatories	06/18/2020
Deadline to request Party/Intervenor status	07/07/2020
Rescheduled Public Hearing using Zoom Conferencing (refer to Hearing	
Information section on Petition 1347A project webpage for Zoom conferencing	07/14/2020
log in/call in)	
Deadline to submit late-filed exhibits	07/28/2020
Continued Evidentiary Hearing Session – using Zoom Conferencing –	
1 PM (refer to Hearing Information section on Petition 1347A project	08/04/2020
webpage for Zoom conferencing log in/call in)	
Close of Evidentiary Record	08/04/2020
Close of Public Comment Record	09/03/2020
Draft Findings of Fact	09/10/2020
Draft Findings of Fact, Opinion & Decision & Order	09/24/2020
Deadline for Decision	08/25/2020
90-day extension of Deadline for Decision per Executive	11/23/2020
Order No. 7M	

Siting Analyst: Robert Mercier