



**Nutmeg Solar, LLC**

March 18, 2020

***Via Electronic Mail***

Melanie A. Bachman, Esq.  
Executive Director  
Connecticut Siting Council  
10 Franklin Square  
New Britain, CT 06051

Re: ***Petition 1352*** - Nutmeg Solar, LLC, petition for a declaratory ruling, pursuant to Connecticut General Statutes §4-176 and §16-50k, for the proposed construction, maintenance and operation of a 19.6-megawatt AC solar photovoltaic electric generating facility on approximately 162 acres comprised of 9 separate parcels located generally south of Bailey Road and east of Route 191 (Broad Brook Road), and associated electrical interconnection to Eversource Energy's Scitico Substation at 20 Bailey Road in Enfield, Connecticut - ***Monthly Construction Progress Report***

Dear Ms. Bachman:

Pursuant to Regulations of Connecticut State Agencies § 16-50j-62(b)(3), and in accordance with the Connecticut Siting Council's January 16, 2020 approval of the Development and Management Plan submitted in the above-referenced proceeding, Nutmeg Solar, LLC ("Nutmeg Solar") hereby provides a monthly construction progress report.

Nutmeg Solar construction activities planned for March will consist of the following:

1. Survey of clearing limits, access road and erosion controls.
2. Installation of perimeter erosion controls.
3. Completion of tree clearing by end of March.
4. Begin installation of civil work in Phase 1, including erosion controls and access roads.
5. Begin installation of civil work in Phase 3, including erosion controls.
6. Removal of Barns 4 and 5.

Please do not hesitate to contact me should you require any additional information.

Sincerely,

*Mitchell Thiem*

Mitchell Thiem  
E&C Project Manager  
NextEra™ Energy Resources  
700 Universe BLVD, Juno Beach, FL 33408  
Office: 561.304.5235 | Mobile: 317.493.9822  
[Mitchell.Thiem@NextEraEnergy.com](mailto:Mitchell.Thiem@NextEraEnergy.com)