



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

December 15, 2020

Kenneth C. Baldwin, Esq.
Robinson & Cole LLP
280 Trumbull Street
Hartford, CT 06103-3597

RE: **PETITION NO. 1375** – Cellco Partnership d/b/a Verizon Wireless, T-Mobile Northeast, LLC and New Cingular Wireless PCS, LLC declaratory ruling, pursuant to Connecticut General Statutes §4-176 and §16-50k, for the proposed installation of a temporary telecommunications facility and associated equipment located at 1052 Boston Post Road, Milford, Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time for this declaratory ruling, dated December 14, 2020. Pursuant to Condition No. 4 of the Council's decision letter dated August 16, 2019, I have considered your request for an extension of construction time for this project and grant a one-year extension of time until August 16, 2022, to complete the construction of this project.

This extension is granted with the understanding that the Council will be notified should Cellco Partnership d/b/a Verizon Wireless, T-Mobile Northeast, LLC and New Cingular Wireless PCS, LLC decide not to proceed with construction.

Sincerely,

s/Melanie A. Bachman

Melanie A. Bachman
Executive Director

c: The Honorable Benjamin G. Blake, Mayor, City of Milford
David Sulkis, City Planner, City of Milford

MAB/MP/lm

KENNETH C. BALDWIN

280 Trumbull Street
Hartford, CT 06103-3597
Main (860) 275-8200
Fax (860) 275-8299
kbaldwin@rc.com
Direct (860) 275-8345

Also admitted in Massachusetts
and New York

December 14, 2020

Via Electronic Mail

Melanie A. Bachman, Esq.
Executive Director/Staff Attorney
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

Re: **Petition No. 1375 – Petition for Declaratory Ruling on the Need to Obtain a Siting Council Certificate for the Installation of a Temporary Telecommunications Facility at 1052 Boston Post Road, Ridgefield, Connecticut – Request for Extension**

Dear Attorney Bachman:

Construction of the temporary wireless facility approved in Petition No. 1375 has been delayed and will not be completed by the current deadline. We are, therefore, requesting a twelve (12) month extension of the approval, to February 16, 2022, to complete this installation.

If you have any questions, please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin