



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

September 13, 2024

Steve Broyer
Ecos Energy LLC
222 South 9th Street
Suite 1600
Minneapolis, MN 55402
Steve.Broyer@ecosrenewable.com

RE: **PETITION NO. 1395A** – Windham Solar LLC Declaratory Ruling, pursuant to Connecticut General Statutes §4-176 and §16-50k, for the construction, maintenance and operation of one 1.0-megawatt (MW) and one 0.99 MW solar photovoltaic electric generating facilities located at 31 Benz Street, Ansonia, Connecticut. **Partial Development and Management Plan II Interrogatories. Request for Extension to Submit Interrogatory Responses.**

Dear Steve Broyer:

The Connecticut Siting Council (Council) is in receipt of your request for an extension of time to respond to interrogatories for the above-referenced Partial Development and Management (D&M) Plan II dated September 13, 2024.

Pursuant to Section 16-50j-22a of the Regulations of Connecticut State Agencies, the Council hereby grants the request for an extension of time to September 20, 2024.

Also, the current deadline for the Council to approve, modify, or disapprove Partial D&M Plan II submitted for this facility is October 14, 2024. Due to the extension for interrogatory responses, the Council will need additional time to review Partial D&M Plan II.

The Council hereby requests an extension of the Partial D&M Plan II decision deadline for Petition No. 1395A until October 30, 2024. **Please respond in writing by September 20, 2024.**

We thank you in advance for your timely response to this matter.

Sincerely,

Melanie Bachman
Executive Director

MAB/RDM

c: Service List, dated April 23, 2021

Enclosure: Revised Schedule, dated September 13, 2024



STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: portal.ct.gov/csc

REVISED DEVELOPMENT AND MANAGEMENT PLAN SCHEDULE

PETITION NO. 1395A – Windham Solar LLC Declaratory Ruling, pursuant to Connecticut General Statutes §4-176 and §16-50k, for the construction, maintenance and operation of one 1.0-megawatt (MW) and one 0.99 MW solar photovoltaic electric generating facilities located at 31 Benz Street, Ansonia, Connecticut.

Motion to Vacate or Reconsider the March 12, 2021 Council Decision	03/26/2021
Motion to Reconsider granted by the Council	04/22/2021
Council Interrogatories <ul style="list-style-type: none">• Set-One Filed• Set-One responses due	05/03/2021 05/27/2021
Deadline for Exchange of Interrogatories between Participants	05/06/2021
Responses to Participant Interrogatories due	05/27/2021
Deadline for Decision after Reconsideration	07/21/2021
Final Decision	06/21/2021
Partial Development and Management (D&M) Plan I received	06/28/2021
Deadline for Decision for Partial D&M Plan I	08/27/2021
90-day extension for Deadline for Decision for Partial D&M Plan I per Emergency Orders, as extended	11/25/2021
Decision for Partial D&M Plan I	07/30/2021
Partial D&M Plan II received	08/15/2024
Council Interrogatories <ul style="list-style-type: none">• Set-One Issued• Set-One Responses Due• Set-One Responses Due w/ Extension	08/29/2024 09/12/2024 09/20/2024
Deadline for Decision for Partial D&M Plan II	10/14/2024

From: Steve Broyer <steve.broyer@ecosrenewable.com>

Sent: Friday, September 13, 2024 12:30 PM

To: Bachman, Melanie <Melanie.Bachman@ct.gov>

Cc: LaFountain, Dakota <Dakota.LaFountain@ct.gov>; Christopher Little <chris.little@ecosenergy.com>

Subject: Petition No. 1395A - Partial Development and Management Plan II Interrogatories

Importance: High

Melanie/Dakota-

I'm reaching out about the IR response, I was hoping to get it out yesterday as it was due 9/12/24. I'm still waiting on one deliverable, that was promised today from our civil consultant for the response to IR#5. I should have it submitted digitally by COB today, with hard copies being sent over night for arrival Monday. Please let me know if this is a sufficient e-mail for a day extension request on the response, or if there is any additional correspondence you want with the submission back to the CSC.

Thank you,
Steve

Steve Broyer

VP of Development

Direct: (612) 326-1500

Mobile: (612) 770-4645

steve.broyer@ecosrenewable.com

Ecos Energy | www.ecosrenewable.com

80 S 8th St, Suite 900

Minneapolis, MN 55402