



80 South 8<sup>th</sup> Street, Suite 900

Minneapolis, MN 55402

Phone: (612) 326-1500

Email: [steve.broyer@ecosenergy.com](mailto:steve.broyer@ecosenergy.com)

**Project Construction Report per RCSA §16-50j-62**

FACILITY INFORMATION		REPORTING PERIOD:	9/30/2021
Petition NO:	1395A	DM PLAN REVISIONS:	No
Address:	31 Benz Street		
	Ansonia, Connecticut		
Project Size:	1.0 MW and 0.99 MW		
Interconnecting Utility:	United Illuminating		

CONSTRUCTION CONTACTS				
Company:	Role:	Contact:	Phone:	Email:
Ecos Energy	VP. Development	Steve Broyer	(612) 770-4645	<a href="mailto:Steve.broyer@ecosrenewable.com">Steve.broyer@ecosrenewable.com</a>
Back Woods Construction, LLC	Land Clearing	Jason Morin	(860)345-8241	<a href="mailto:jcmor@sbcglobal.net">jcmor@sbcglobal.net</a>
CLA Engineers	Stormwater Inspection	Kyle Haubert, PE	(860) 886-1966	<a href="mailto:khaubert@claengineers.com">khaubert@claengineers.com</a>

CONSTRUCTION ACTIVITY UPDATE:
None

A handwritten signature in black ink, appearing to read "Steve Broyer".

Steven J. Broyer  
VP Development, Ecos Energy



80 South 8<sup>th</sup> Street, Suite 900

Minneapolis, MN 55402

Phone: (612) 326-1500

Email: [steve.broyer@ecosenergy.com](mailto:steve.broyer@ecosenergy.com)

**Project Construction Report per RCSA §16-50j-62**

FACILITY INFORMATION		REPORTING PERIOD:	10/31/2021
Petition NO:	1395A	DM PLAN REVISIONS:	No
Address:	31 Benz Street		
	Ansonia, Connecticut		
Project Size:	1.0 MW and 0.99 MW		
Interconnecting Utility:	United Illuminating		

CONSTRUCTION CONTACTS				
Company:	Role:	Contact:	Phone:	Email:
Ecos Energy	VP. Development	Steve Broyer	(612) 770-4645	<a href="mailto:Steve.broyer@ecosrenewable.com">Steve.broyer@ecosrenewable.com</a>
Back Woods Construction, LLC	Land Clearing	Jason Morin	(860)345-8241	<a href="mailto:jcmor@sbcglobal.net">jcmor@sbcglobal.net</a>
CLA Engineers	Stormwater Inspection	Kyle Haubert, PE	(860) 886-1966	<a href="mailto:khaubert@claengineers.com">khaubert@claengineers.com</a>

**CONSTRUCTION ACTIVITY UPDATE:**

Begin clearing site on 10/28/21. CSC is notified of construction progress. Receive Stop work on 10/29/21 from the town of Ansonia.

A handwritten signature in black ink, appearing to read "Steve Broyer".

Steven J. Broyer

VP Development, Ecos Energy



80 South 8<sup>th</sup> Street, Suite 900

Minneapolis, MN 55402

Phone: (612) 326-1500

Email: [steve.broyer@ecosenergy.com](mailto:steve.broyer@ecosenergy.com)

**Project Construction Report per RCSA §16-50j-62**

FACILITY INFORMATION		REPORTING PERIOD:	11/30/2021
Petition NO:	1395A	DM PLAN REVISIONS:	No
Address:	31 Benz Street		
	Ansonia, Connecticut		
Project Size:	1.0 MW and 0.99 MW		
Interconnecting Utility:	United Illuminating		

CONSTRUCTION CONTACTS				
Company:	Role:	Contact:	Phone:	Email:
Ecos Energy	VP. Development	Steve Broyer	(612) 770-4645	<a href="mailto:Steve.broyer@ecosrenewable.com">Steve.broyer@ecosrenewable.com</a>
Back Woods Construction, LLC	Land Clearing	Jason Morin	(860)345-8241	<a href="mailto:jcmor@sbcglobal.net">jcmor@sbcglobal.net</a>
CLA Engineers	Stormwater Inspection	Kyle Haubert, PE	(860) 886-1966	<a href="mailto:khaubert@claengineers.com">khaubert@claengineers.com</a>

**CONSTRUCTION ACTIVITY UPDATE:**

CSC sends Jurisdiction notice to the town of Ansonia, relating to the project approvals, and the stop work notification. Clearing activities resume to ensure the site is stabilized. Trees chipped and spread across the site or bermed for temporary erosion control.

A handwritten signature in black ink, appearing to read "Steve Broyer".

Steven J. Broyer

VP Development, Ecos Energy



80 South 8<sup>th</sup> Street, Suite 900

Minneapolis, MN 55402

Phone: (612) 326-1500

Email: [steve.broyer@ecosenergy.com](mailto:steve.broyer@ecosenergy.com)

**Project Construction Report per RCSA §16-50j-62**

FACILITY INFORMATION		REPORTING PERIOD:	12/31/2021
Petition NO:	1395A	DM PLAN REVISIONS:	No
Address:	31 Benz Street		
	Ansonia, Connecticut		
Project Size:	1.0 MW and 0.99 MW		
Interconnecting Utility:	United Illuminating		

CONSTRUCTION CONTACTS				
Company:	Role:	Contact:	Phone:	Email:
Ecos Energy	VP. Development	Steve Broyer	(612) 770-4645	<a href="mailto:Steve.broyer@ecosrenewable.com">Steve.broyer@ecosrenewable.com</a>
Back Woods Construction, LLC	Land Clearing	Jason Morin	(860)345-8241	<a href="mailto:jcmor@sbcglobal.net">jcmor@sbcglobal.net</a>
CLA Engineers	Stormwater Inspection	Kyle Haubert, PE	(860) 886-1966	<a href="mailto:khaubert@claengineers.com">khaubert@claengineers.com</a>

**CONSTRUCTION ACTIVITY UPDATE:**

Erosion controls per DEEP permit are in place and the site is fully stabilized. Construction activities have ceased, as the dispute with the town of Ansonia awaits resolution.

A handwritten signature in black ink, appearing to read "Steve Broyer", written in a cursive style.

Steven J. Broyer

VP Development, Ecos Energy



80 South 8<sup>th</sup> Street, Suite 900

Minneapolis, MN 55402

Phone: (612) 326-1500

Email: [steve.broyer@ecosenergy.com](mailto:steve.broyer@ecosenergy.com)

**Project Construction Report per RCSA §16-50j-62**

FACILITY INFORMATION		REPORTING PERIOD:	1/31/2022
Petition NO:	1395A	DM PLAN REVISIONS:	No
Address:	31 Benz Street		
	Ansonia, Connecticut		
Project Size:	1.0 MW and 0.99 MW		
Interconnecting Utility:	United Illuminating		

CONSTRUCTION CONTACTS				
Company:	Role:	Contact:	Phone:	Email:
Ecos Energy	VP. Development	Steve Broyer	(612) 770-4645	<a href="mailto:Steve.broyer@ecosrenewable.com">Steve.broyer@ecosrenewable.com</a>
Back Woods Construction, LLC	Land Clearing	Jason Morin	(860)345-8241	<a href="mailto:jcmor@sbcglobal.net">jcmor@sbcglobal.net</a>
CLA Engineers	Stormwater Inspection	Kyle Haubert, PE	(860) 886-1966	<a href="mailto:khaubert@claengineers.com">khaubert@claengineers.com</a>

CONSTRUCTION ACTIVITY UPDATE:
None

A handwritten signature in black ink, appearing to read "Steve Broyer".

Steven J. Broyer

VP Development, Ecos Energy



80 South 8<sup>th</sup> Street, Suite 900

Minneapolis, MN 55402

Phone: (612) 326-1500

Email: [steve.broyer@ecosenergy.com](mailto:steve.broyer@ecosenergy.com)

**Project Construction Report per RCSA §16-50j-62**

FACILITY INFORMATION		REPORTING PERIOD:	2/28/2022
Petition NO:	1395A	DM PLAN REVISIONS:	No
Address:	31 Benz Street		
	Ansonia, Connecticut		
Project Size:	1.0 MW and 0.99 MW		
Interconnecting Utility:	United Illuminating		

CONSTRUCTION CONTACTS				
Company:	Role:	Contact:	Phone:	Email:
Ecos Energy	VP. Development	Steve Broyer	(612) 770-4645	<a href="mailto:Steve.broyer@ecosrenewable.com">Steve.broyer@ecosrenewable.com</a>
Back Woods Construction, LLC	Land Clearing	Jason Morin	(860)345-8241	<a href="mailto:jcmor@sbcglobal.net">jcmor@sbcglobal.net</a>
CLA Engineers	Stormwater Inspection	Kyle Haubert, PE	(860) 886-1966	<a href="mailto:khaubert@claengineers.com">khaubert@claengineers.com</a>

CONSTRUCTION ACTIVITY UPDATE:
None

A handwritten signature in black ink, appearing to read "Steve Broyer".

Steven J. Broyer  
VP Development, Ecos Energy



80 South 8<sup>th</sup> Street, Suite 900

Minneapolis, MN 55402

Phone: (612) 326-1500

Email: [steve.broyer@ecosenergy.com](mailto:steve.broyer@ecosenergy.com)

**Project Construction Report per RCSA §16-50j-62**

FACILITY INFORMATION		REPORTING PERIOD:	3/31/2022
Petition NO:	1395A	DM PLAN REVISIONS:	No
Address:	31 Benz Street		
	Ansonia, Connecticut		
Project Size:	1.0 MW and 0.99 MW		
Interconnecting Utility:	United Illuminating		

CONSTRUCTION CONTACTS				
Company:	Role:	Contact:	Phone:	Email:
Ecos Energy	VP. Development	Steve Broyer	(612) 770-4645	<a href="mailto:Steve.broyer@ecosrenewable.com">Steve.broyer@ecosrenewable.com</a>
Back Woods Construction, LLC	Land Clearing	Jason Morin	(860)345-8241	<a href="mailto:jcmor@sbcglobal.net">jcmor@sbcglobal.net</a>
CLA Engineers	Stormwater Inspection	Kyle Haubert, PE	(860) 886-1966	<a href="mailto:khaubert@claengineers.com">khaubert@claengineers.com</a>

CONSTRUCTION ACTIVITY UPDATE:
None

A handwritten signature in black ink, appearing to read "Steve Broyer".

Steven J. Broyer  
VP Development, Ecos Energy



80 South 8<sup>th</sup> Street, Suite 900

Minneapolis, MN 55402

Phone: (612) 326-1500

Email: [steve.broyer@ecosenergy.com](mailto:steve.broyer@ecosenergy.com)

**Project Construction Report per RCSA §16-50j-62**

FACILITY INFORMATION		REPORTING PERIOD:	4/30/2022
Petition NO:	1395A	DM PLAN REVISIONS:	No
Address:	31 Benz Street		
	Ansonia, Connecticut		
Project Size:	1.0 MW and 0.99 MW		
Interconnecting Utility:	United Illuminating		

CONSTRUCTION CONTACTS				
Company:	Role:	Contact:	Phone:	Email:
Ecos Energy	VP. Development	Steve Broyer	(612) 770-4645	<a href="mailto:Steve.broyer@ecosrenewable.com">Steve.broyer@ecosrenewable.com</a>
Back Woods Construction, LLC	Land Clearing	Jason Morin	(860)345-8241	<a href="mailto:jcmor@sbcglobal.net">jcmor@sbcglobal.net</a>
CLA Engineers	Stormwater Inspection	Kyle Haubert, PE	(860) 886-1966	<a href="mailto:khaubert@claengineers.com">khaubert@claengineers.com</a>

**CONSTRUCTION ACTIVITY UPDATE:**

Receive NOV from DEEP on 4/5/22 due to construction sequencing, and bare soils. Compliance response to DEEP was provided on 4/14/22 as the dispute with the town of Ansonia continues. Additional erosion control measures are also installed. Site is agreed by all parties to be fully stabilized.

A handwritten signature in black ink, appearing to read "Steve Broyer".

Steven J. Broyer

VP Development, Ecos Energy





80 South 8<sup>th</sup> Street, Suite 900

Minneapolis, MN 55402

Phone: (612) 326-1500

Email: [steve.broyer@ecosenergy.com](mailto:steve.broyer@ecosenergy.com)

**Project Construction Report per RCSA §16-50j-62**

FACILITY INFORMATION		REPORTING PERIOD:	5/31/2022
Petition NO:	1395A	DM PLAN REVISIONS:	No
Address:	31 Benz Street		
	Ansonia, Connecticut		
Project Size:	1.0 MW and 0.99 MW		
Interconnecting Utility:	United Illuminating		

CONSTRUCTION CONTACTS				
Company:	Role:	Contact:	Phone:	Email:
Ecos Energy	VP. Development	Steve Broyer	(612) 770-4645	<a href="mailto:Steve.broyer@ecosrenewable.com">Steve.broyer@ecosrenewable.com</a>
Back Woods Construction, LLC	Land Clearing	Jason Morin	(860)345-8241	<a href="mailto:jcmor@sbcglobal.net">jcmor@sbcglobal.net</a>
CLA Engineers	Stormwater Inspection	Kyle Haubert, PE	(860) 886-1966	<a href="mailto:khaubert@claengineers.com">khaubert@claengineers.com</a>

CONSTRUCTION ACTIVITY UPDATE:
None

A handwritten signature in black ink, appearing to read "Steve Broyer".

Steven J. Broyer  
VP Development, Ecos Energy