



222 South 9th Street
Minneapolis, MN 55402

Phone: 612-326-1500

E-mail: steve.broyer@ecosrenewable.com

November 17th, 2021

To: Melanie A. Bachman
Executive Director
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

Re: **PE 1395A WINDHAM SOLAR LLC, Construction Progress Report**

Melanie-

On October 28th, 2021 Windham Solar LLC began site clearing of the 31 Benz Street parcel in preparation of beginning site construction. As of November 17th 2021, 95% of the trees have been removed within the approved clearing limits for the solar facility.

Please contact me if there are any questions with the submission.

Sincerely,

A handwritten signature in black ink, appearing to read "Steve Broyer", written over a horizontal line.

Steve Broyer
Vice President of Development

CC: John P. Marini jmarini@mzslaw.com