



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051
Phone: (860) 827-2935 Fax: (860) 827-2950
E-Mail: siting.council@ct.gov
Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

November 14, 2023

Jilian Fancher
Centerline Communications, LLC
750 West Center Street, Floor 3
West Bridgewater, MA 02379
jfancher@clinellc.com

RE: **PETITION NO. 1411** - New Cingular Wireless PCS, LLC (AT&T) Declaratory Ruling, pursuant to Connecticut General Statutes §4-176 and §16-50k, for the proposed installation of a small cell wireless telecommunications facility on the roof of an existing commercial building located at 132 Greenwood Avenue, Bethel, Connecticut. **Request for Extension of Construction Time.**

Dear Jilian Fancher:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time in the above-referenced matter, dated November 13, 2023. Pursuant to Condition No. 5 of the Declaratory Ruling issued on August 14, 2020, the Council hereby grants your request for an extension of time to complete the construction of this facility until November 13, 2024.

This extension is granted with the understanding that the Council will be notified should AT&T decide not to proceed with construction.

Sincerely,

A handwritten signature in dark ink, appearing to read "Melanie A. Bachman".

Melanie A. Bachman
Executive Director

MAB/IN/dll

c: The Honorable Dan Carter, First Selectperson, Town of Bethel (firstselectman@bethel-ct.gov)
Service List, dated June 11, 2020



November 13, 2023

VIA ELECTRONIC MAIL

Melanie Bachman, Esq.
Executive Director
Connecticut Siting Council
10 Franklin Square
New Britain, Connecticut 06051

Re: Petition No. 1411 – New Cingular Wireless PCS, LLC (“AT&T”)
Request for Extension of Time
132 Greenwood Avenue, Bethel, Connecticut

Dear Executive Director Bachman:

On behalf of New Cingular Wireless PCS, LLC (“AT&T”) we respectfully request a twelve (12) month extension of time to November 13, 2024 in order for AT&T to complete construction of its facility approved in connection with Petition No. 1411. AT&T’s construction schedule was delayed due to business decisions resulting in changes to AT&T’s construction schedule. AT&T anticipates that construction will be completed by November 13, 2024.

Thank you for your consideration in this matter. Should you have any questions, please do not hesitate to contact me.

Sincerely,

A handwritten signature in black ink, appearing to read "Jilian Fancher", written in a cursive style.

Jilian Fancher
jfancher@clinellc.com
508-813-1614

cc: First Selectman Dan Carter, Town of Bethel
Beth Cavagna, Planner, Town of Bethel
Lisa Bergh, Town Clerk, Town of Bethel
Cuddy+Feder LLP
AT&T

750 W Center St, Suite 301
West Bridgewater, MA 02379
781-713-4725