



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

May 16, 2023

Lucia Chiocchio, Esq.
Cuddy & Feder, LLP
445 Hamilton Avenue, 14th Floor
White Plains, NY 10601
LChiocchio@cuddyfeder.com

RE: **PETITION NO. 1413** – New Cingular Wireless PCS, LLC (AT&T) declaratory ruling, pursuant to Connecticut General Statutes §4-176 and §16-50k, for the proposed installation of a small cell wireless telecommunications facility on a new approximately 30-foot privately-owned light pole to be located at the southeast edge of the parking lot at 242 Hope Street, Stamford, Connecticut.

Dear Attorney Chiocchio:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time in the above-referenced matter, dated May 15, 2023. Pursuant to Condition No. 3 of the Declaratory Ruling issued on August 14, 2020, the Council hereby grants your request for an extension of time to complete the construction of this facility until August 14, 2024.

This extension is granted with the understanding that the Council will be notified should New Cingular Wireless PCS, LLC (AT&T) decide not to proceed with construction.

Sincerely,

A handwritten signature in dark ink, appearing to read "Melanie A. Bachman".

Melanie A. Bachman
Executive Director

c: The Honorable Caroline Simmons, Mayor, City of Stamford (mayorsoffice@stamfordct.gov)

MAB/RDM/lm



Lucia Chiocchio
lchiocchio@cuddyfeder.com

May 15, 2023

VIA ELECTRONIC MAIL

Melanie Bachman, Esq.
Executive Director
Connecticut Siting Council
10 Franklin Square
New Britain, Connecticut 06051

Re: Petition No. 1413 - New Cingular Wireless PCS LLC ("AT&T")
Request for Extension of Time
242 Hope Street, Stamford, Connecticut

Dear Executive Director Bachman:

On behalf of New Cingular Wireless PCS, LLS ("AT&T") we respectfully request a twelve (12) month extension of time to August 14, 2024 in order for AT&T to complete construction of its facility approved in connection with Petition No. 1413. AT&T's construction schedule was delayed due to business decisions resulting in changes to AT&T's construction schedule. AT&T anticipates that construction will be completed by August 14, 2024.

Thank you for your consideration in this matter. Should you have any questions, please do not hesitate to contact me.

Very truly yours,

A handwritten signature in blue ink that reads 'Lucia Chiocchio'. The signature is fluid and cursive, with the first name 'Lucia' and last name 'Chiocchio' clearly legible.

Lucia Chiocchio

cc: Mayor Caroline Simmons, City of Stamford
Ralph Blessing, Land Use Bureau Chief, City of Stamford
AT&T