



At Your Service

Melanie A. Bachman Executive Director
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

December 6, 2024

Re: **Petition No. 1436-Groton Utilities Transmission Line Replacement and Upgrading of its portion of Transmission Lines 1410, 400, and 1280**

Dear Ms. Bachman:

The purpose of this letter is to notify the Siting Council that construction activity associated with the above-referenced Petition was completed on July 18, 2024. On that date the last element of the project, the 1410-line construction, reached completion. This achievement marked completion of all components considered in the Petition.

The Petition directed that there be an “environmental monitor to oversee construction in sensitive resource areas” during the construction process. Groton Utilities engaged Vanasse Hangen Brustlin Inc (VHB) for that purpose. VHB conducted regular monitoring activities to assure compliance with the Petition and protection of fauna and flora identified to be at risk.

If you have any questions or need any additional information, please do not hesitate to contact me.

Ron Gaudet

Director

Groton Utilities

cc: Lisa Fontaine, CSC