



STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: portal.ct.gov/csc

REVISED DEVELOPMENT AND MANAGEMENT PLAN SCHEDULE

PETITION NO. 1442 – SR Litchfield, LLC declaratory ruling, pursuant to Connecticut General Statutes §4-176 and §16-50k, for the proposed construction, maintenance and operation of a 19.8-megawatt AC solar photovoltaic electric generating facility on 6 contiguous parcels located both east and west of Wilson Road south of the intersection with Litchfield Town Farm Road in Litchfield, Connecticut, and both east and west of Rossi Road, south of the intersection with Highland Avenue in Torrington, Connecticut, and associated electrical interconnection.

Petition received	02/05/21
Public Comment Period Deadline	03/07/21
Council Interrogatories	
• Set One Issued	03/12/21
• Set One Responses due (w/extension for Part 3)	05/14/21
• Set Two Issued	06/10/21
• Set Two Responses due	07/01/21
Deadline for Action	04/06/21
Council Set Date for Decision	06/17/21
Deadline for Exchange of Interrogatories between Parties and Intervenors	05/28/21
• Responses to Parties and Intervenors Interrogatories due	06/03/21
90-day extension for Deadline for Action per Emergency Orders, as extended	07/05/21
Deadline for Decision	08/04/21
90-day extension for Deadline for Decision per Emergency Orders, as extended	11/02/21
Final Decision	09/23/21
Partial Development and Management (D&M) Plan I received	11/24/21
Deadline for Decision for Partial D&M Plan I	01/23/22
Decision for Partial D&M Plan I	01/18/22
Partial D&M Plan II received	05/03/23
Council Interrogatories	
• Set One Issued	05/10/23
• Set One Responses due	05/24/23
Deadline for Decision for Partial D&M Plan II	07/02/23