



STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: www.ct.gov/csc

DEVELOPMENT AND MANAGEMENT PLAN SCHEDULE

PETITION NO. 1443A - SR North Stonington, LLC declaratory ruling, pursuant to Connecticut General Statutes §4-176 and §16-50k, for the proposed construction, maintenance and operation of a 9.9-megawatt AC solar photovoltaic electric generating facility on five parcels located north and south of Providence New London Turnpike (State Route 184), west of Boombridge Road and north of Interstate 95 in North Stonington, Connecticut, and associated electrical interconnection. Reopening of this petition based on changed conditions pursuant to Connecticut General Statutes §4-181a(b).

Motion to Reopen and Modify filed with the Council	12/01/2021
Motion to Reopen and Modify granted by the Council	12/16/2021
Council 60-day Action – Hold Public Hearing	12/16/2021
Pre-hearing conference via Zoom conferencing – 11:00 a.m.	01/19/2021
Final Exchange of Interrogatories between Parties and Intervenors	02/01/2022
Council Interrogatories	
• Set One Issued	01/25/2022
• Set One Responses due	02/08/2022
Deadline for Pre-filed testimony and responses to interrogatories	02/08/2022
Deadline to request Party/Intervenor status	02/08/2022
Public Hearing 2:00 p.m. evidentiary session and 6:30 p.m. public comment session via Zoom conferencing	02/15/2022
Close of Evidentiary Record	02/15/2022
Request to Reopen Evidentiary Record to Admit Final DEEP NDDB Determination	03/08/2022
Reopening of Evidentiary Record to Admit Final DEEP NDDB Determination	03/24/2022
Close of Evidentiary Record	03/24/2022
Close of Public Comment Record	04/23/2022
Draft Findings of Fact	04/21/2022
Draft Findings of Fact, Opinion & Decision & Order	05/12/2022
Final Decision	05/13/2022
Partial Development and Management (D&M) Plan I received	09/08/2022
Council Interrogatories	
• Set One Issued	09/26/2022
• Set One Responses due	10/05/2022
Deadline for Decision for Partial D&M Plan I	11/07/2022

Siting Analyst: Michael Perrone

Revised 9/26/2022