CT Solar PDF LLC - Construction Schedule



Task Name	Duration	Start	Finish	Q1			Q2			Q3		Q4			Q1		Q2		2					Q4		C	Q1	
				Jan	Feb	Mar	Apr	May	Jun	Jul Aug	Sep	Oct	Nov	Dec	Jan	Feb N	Mar	Apr M	ay J	un Jul	Aug	Sep	Oct	Nov	Dec	Jan F	eb	
Project Schedule	714d	04/21/22	01/14/25																									
Development NTPs	344d	04/21/22	08/15/23																									
Development FNTPs			09/07/22																									
Financing	350d	08/16/23	12/17/24																									
Design	201d	02/15/23	11/22/23																									
♣ Procurement	260d	08/16/23	08/13/24																									
Build	150d	06/19/24	01/14/25																									
Mobilization	1d	06/19/24	06/19/24																	4								
Earthwork, SWPP, Road	1w	06/19/24	06/25/24																	in the second								
Canopy Foundations	3w	06/19/24	07/09/24																	<u> </u>								
Piers	4w	06/26/24	07/23/24																		4							
Trenching	2w	06/26/24	07/09/24																									
Pads	1w	07/10/24	07/16/24																	i i								
Racking	4w	07/24/24	08/20/24																									
AC & Inverter	2w	08/21/24	09/03/24																									
Modules	4w	08/07/24	09/03/24																		1	,						
Transformer & Switchgear	2w	09/04/24	09/17/24																									
DC Source Wiring	3w	09/04/24	09/24/24																									
Reseeding/Landscaping	1w	09/04/24	09/10/24																									
DC Commissioning (MC)	2w	09/25/24	10/08/24																			i						
Utility In Service Date	1d	10/23/24	10/23/24																				Ļ					
PIS Packaged Delivered	1d	10/24/24	10/24/24																				Ļ					
PNTP Issued	1w	10/25/24	10/31/24																					_				
Energization	1d	11/01/24	11/01/24																					Ļ				
Acceptance (Witness) Testing	1d	11/11/24	11/11/24																					Ľ				
PTO Letter Issuance	1d	11/19/24	11/19/24																					Ļ				
Substantial Completion	3w	11/20/24	12/10/24																					1	_,			
Final Completion	5w	12/11/24	01/14/25																						1			
Utility Coordination	185d	03/14/24	11/27/24														—											
Independent Engineering Coordination	330d	09/28/23	01/01/25								Ţ.																	
Contract Milestones	311d	08/16/23	10/23/24																								\Box	

- Work hours will be between 7:00 am and 6:00 pm during weekdays and 8:00 am and 5:00 pm on Saturdays and Sundays pursuant to Chapter 146 of the North Haven, CT Code.

Exported on March 8, 2023 11:05:54 AM CST