

Endurant – Local Outreach Log  
Taylor & Fenn – Windsor, CT

Date	Contact	Method	Purpose
5/3/23	Dick Shea, Windsor Assistant Fire Inspector	Telephone	Overview of project, town processes for permitting, new online permitting system onboarding, option for Staff Development Meeting,
5/9/23	Windsor Staff Development Team meeting with Endurant and BEC	Zoom meeting	Introduction and overview of project, receive comments from town departments.
5/5/23	Todd Sealy, Assistant Town Planner	Emails	Wetlands discussion, Town would review as part of zoning, appears no wetland soils.
5/25/23	Todd Sealy, Assistant Town Planner	Emails	Follow-up inquiry re: Staff Development Team comments – none received. Discussions on screening requirements, setbacks, access to site
6/8/23	Lauri Volkert, Windsor Fire Marshal	Zoom Meeting	Meeting with Lauri Volkert and Dick Shea, to discuss project, overview of fire safety design and equipment, and review FD and Fire Marshal concerns. Discussion on involvement of Windsor Volunteer Fire Department
8/10/23	Shannon Pociu, Technical and Compliance Support, Remediation Division, CTDEEP	Emails	Outreach re: ELUR and area of restriction, digitized map, CT DEEP contact to review restrictions (former PM retired).
8/10/23	CT Department of Transportation, Region 1 Dave Wasik	Phone and email follow-up	Inquiry on any notification requirements for projects in close proximity to I-291.
8/16/23	Peter Souza, Windsor Town Manager	Email	Letter of project introduction and overview.