



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051
Phone: (860) 827-2935 Fax: (860) 827-2950
E-Mail: siting.council@ct.gov
Web Site: portal.ct.gov/csc

REVISED SCHEDULE

PETITION NO. 1592A – Santa Fuel, Inc. petition for a declaratory ruling, pursuant to Connecticut General Statutes §4-176 and §16-50k, for the proposed construction, maintenance and operation of a 3.85-megawatt AC solar photovoltaic electric generating facility located at 159 South Road, Somers, Connecticut, and associated electrical interconnection. **Reopening of this petition based on changed conditions pursuant to Connecticut General Statutes §4-181a(b).**

Motion to Reopen filed with the Council	09/18/2024
Motion to Reopen granted by the Council	10/10/2024
Council 60-day Action – Hold Public Hearing	10/10/2024
Council notification of non-payment of invoices per Regulations of Connecticut State Agencies (RCSA) §16-50v-3	10/18/2024
Date Petitioner submitted payment per Regulations of Connecticut State Agencies (RCSA) §16-50v-3	11/12/2024
Council Interrogatories <ul style="list-style-type: none">• Set One Issued• Set One Responses due	TBD TBD
Pre-hearing conference via Zoom remote conferencing – 11:00 a.m.	01/08/2025
Deadline for Exchange of Interrogatories between Parties and Intervenors	01/16/2025
Deadline for Pre-filed testimony and responses to interrogatories	01/23/2025
Deadline for State Agency Comments	01/23/2025
Deadline for Municipal Comments	01/23/2025
Deadline to request Party/Intervenor status	01/23/2025
Public Hearing 2:00 p.m. evidentiary session and 6:30 p.m. public comment session via Zoom remote conferencing (refer to Hearing Information section on Petition No. 1592A webpage for Zoom remote conferencing log in/call in)	01/30/2025
Continued Evidentiary Session(s) (if necessary)	TBD
Close of Evidentiary Record	TBD
Deadline for Party and Intervenor Post Hearing Briefs and Proposed Findings of Fact	TBD
Close of Public Comment Period	TBD
Draft Findings of Fact	TBD
Draft Findings of Fact, Opinion & Decision & Order	TBD
Deadline for Final Decision	05/11/2025

Siting Analyst: Robert Mercier