

July 1, 2026

**VIA ELECTRONIC**

Melanie Bachman, Esq.  
Executive Director and Staff Attorney  
Connecticut Siting Council  
10 Franklin Square  
New Britain, CT 06051

**RE: PETITION NO. 1675** – Greenskies Clean Energy, LLC petition for a declaratory ruling, pursuant to Connecticut General Statutes §4-176 and §16-50k, for the proposed construction, maintenance and operation of a 4.25-megawatt solar photovoltaic electric generating facility and associated equipment located on two parcels at 994 and 1010 Racebrook Road, Woodbridge, Connecticut, and associated electrical interconnection.

**Construction Progress Reports**

Dear Ms. Bachman:

Construction commenced on the 1010 Racebrook Road project on May 18, 2026. The information below covers the period from June 1, through June 30, 2026. Below is a summary of construction activities for the project. Additional reports will be provided through the completion of construction.

**June 2026**

- Tree removal and clearing completed.
- Installation of stormwater basins and swales.
- Spot grading activities.
- Installation of ECMs and Hydroseeding of basins, swales, and spot grading locations.
- Mowing of field in preparation of survey activities.
- Weekly erosion and sedimentation (E&S) inspections ongoing and in compliance.

Please do not hesitate to contact me if you have any questions regarding this construction progress report.

Sincerely,  
Hannah Lawrence  
Construction Project Manager  
Greenskies Clean Energy, LLC

cc:  
Chip Florio  
Director of Project Delivery  
Greenskies Clean Energy, LLC