

PIP DEVELOPMENT TIMELINE

04.03.2017

EVENTS	DATE
Receipt of CFSR Report	March 21, 2017
CFSR + PIP Development Meeting	April 3, 2017
PIP Consultation Meeting 1	April 27, 2017 (proposed)
PIP Draft	May 17, 2017 (proposed)
PIP Consultation Meeting 2	May 25, 2017 (proposed)
Penultimate PIP	June 9, 2017 (proposed)
PIP Due Per Federal Requirement <sup>1</sup>	June 21, 2017
Successful Completion of PIP	June 21, 2019 <sup>2</sup>

Working with and sharing PIP drafts with ACF

<sup>1</sup> PIP is due to Federal government within 90 days of receipt of CFSR Report

<sup>2</sup> This excludes the overlap year allowed by ACF for completion of the measurements