

V.I.T.A.L. APPROACH PROPOSED IMPLEMENTATION TIMELINE

Mar. 21	April 21	May 21	June 21	July 21	Aug. 21	Sept. 21	Oct. 21	Nov. 21	Dec.21	Jan. 22	Feb. 22	Mar. 22
---------	----------	--------	---------	---------	---------	----------	---------	---------	--------	---------	---------	---------

Mini-Town Hall
with Office
Directors

Refine and Adjust Deliverables

Independent Living
Coordinator Begins
Tracking Outcomes Post
Launch

Run Second
Baseline of
TAY Data

Pilot Civic Engagement Series
through Statewide YAB

Refine Adolescent
Certification with AWD

Film Health and Wellness
Curriculum for Adolescent
Certification

Refine TAY Anticipated
Outcomes Based on
"Lessons Learned"

Begin PIC Calls to Sustain Approach

Build Mindshare Dashboard
Based on Omega Assessment
"Lessons Learned" Since 12/20

Annual
Update-
V.I.T.A.L.
Resources
Website
with TAY

Amend Scopes to Define and Track Authentic
Youth Engagement and Youth Partnerships

TAY Provider Consortium -Communication and
Integrated Work with Partners-Phase 1