



Connecticut DOT

Bureau of Engineering and Construction

Number: ECB-2023-5

Date: October 1, 2023

**ENGINEERING & CONSTRUCTION BULLETIN**

DocuSigned by:

*James Fallon*

AF5C6AA4ECCE4C5...

Assistant Chief Engineer

**Implementation of Traffic Signal Assets in Project Asset Form**

Traffic signal assets shall be identified in accordance with Engineering Construction Directive ECD-2023-9. If you have any questions, please contact the Traffic Signals Asset Steward listed on the Asset Management SharePoint page <https://ctgovexec.sharepoint.com/sites/DOTAssetManagement>.

Implementation of the Project Asset Form for projects already in progress should follow below:

Prior to PPI

- All projects proposed as of 10/1/23

RSR

- Any project that has been initiated that has an upcoming RSR, enter in PAF by 12/31/23

Design Approval

- Any project with an anticipated design approval date before 12/31/23, enter in PAF by 10/31/23
- Any project with an anticipated design approval date in 2024 or after, enter in PAF by 11/30/23

Final Design

- Any project with an anticipated final design date before 12/31/23, enter in PAF by 10/31/23
- Any project with anticipated final design date before 12/31/24, enter in PAF by 11/30/23
- Any project with anticipated final design date in 2025 or after, enter in PAF by 12/31/23

Construction Addendum or Design Initiated Construction Order

- For projects already in PAF: enter in PAF within two weeks of date of construction addendum or construction order issued
- For projects already in construction before 10/1/23: does not need to be entered in PAF