

# I-691 Resurfacing, Bridge Rehabilitation and Safety Improvements Project

## Project No. 0079-0244

### *90 Day Lookahead*

Over the next 90 days, on the I-691 Resurfacing, Bridge Rehabilitation and Safety Improvements Project, crews will replace concrete pavement in the Stage 1 EB portion of the project. Once complete, crews will move into Stage 3 EB to conduct concrete pavement replacement (see staging graphic below). Resetting of drainage structures and guardrail will also be conducted. Work will be completed primarily at night, between 7 PM and 6 AM. Any daytime work will be outside of the roadway. One or two lanes will be closed to traffic while nighttime work is underway. All lanes will be reopened and operational during peak traffic hours (6 AM – 10 AM and 3 PM - 7 PM). There will be no ramp closures or detours this year. Work will continue into November, while the weather is favorable. During winter, the project will shut down and will not reopen until the spring.

