



Appendix B Project Timeline

EXISTING CONDITIONS

BRAINSTORMING

SCREENING

RECOMMENDATIONS

BEGIN
PLANNING
STUDY

COMPLETE
PLANNING
STUDY



- PRESENTATION: MAYOR, TOWN OF SOUTH WINDSOR OCTOBER 3, 2006
- PRESENTATION: MAYOR, TOWN OF MANCHESTER OCTOBER 12, 2006
- PRESENTATION: MAYOR, TOWN OF EAST HARTFORD OCTOBER 12, 2006
- PRESENTATION: SHOPES AT BUCKLAND HILLS NOVEMBER 28, 2006
- CONFERENCE CALL PRESENTATION: SIMON PROPERTY GROUP DECEMBER 7, 2006
- ADVISORY COMMITTEE # 1 JANUARY 18, 2007
- PUBLIC INFORMATIONAL MEETING # 1 MARCH 29, 2007
- STAKE HOLDER MEETING : GREATER MANCHESTER CHAMBER OF COMMERCE MARCH 30, 2007
- STAKE HOLDER MEETING : SOUTH WINDSOR CHAMBER OF COMMERCE APRIL 19, 2007
- ADVISORY COMMITTEE # 2 MAY 07, 2007

- ADVISORY COMMITTEE # 3 NOVEMBER 15, 2007
- PUBLIC INFORMATIONAL MEETING # 2 NOVEMBER 29, 2007
- PRESENTATION: SOUTH WINDSOR TOWN COUNCIL DECEMBER 17, 2007
- PRESENTATION: MANCHESTER TOWN COUNCIL JANUARY 15, 2008
- STAKE HOLDER MEETING : EMERGENCY RESPONDERS FEBRUARY 6, 2008

- STAKE HOLDER MEETING : BIKE/PEP APRIL 15, 2008
- STAKE HOLDER MEETING : TRANSIT AUGUST 28, 2008
- ADVISORY COMMITTEE # 4 NOVEMBER 13, 2008

- ADVISORY COMMITTEE # 5 MARCH 18, 2009
- PUBLIC INFORMATIONAL MEETING # 3 APRIL 22, 2009

- PROJECT KICK OFF MEETING JUNE 14, 2006
- BEGIN MONTHLY PROJECT TEAM MEETING # 1 JULY 11, 2006

TECHNICAL MEMORANDUM # 1 NOVEMBER 02, 2006

PLANNING WORKSHOP # 1 MARCH 07, 2007

PLANNING WORKSHOP # 2 MAY 23, 2007

PLANNING WORKSHOP # 3 SEPTEMBER 27, 2007

PLANNING WORKSHOP # 4 DECEMBER 13, 2007

PLANNING WORKSHOP # 5 FEBRUARY 14, 2008

PLANNING WORKSHOP # 6 JUNE 24, 2008

TECHNICAL MEMORANDUMS # 2,3,4 NOVEMBER 13, 2008

PLANNING WORKSHOP # 7 DECEMBER 16, 2008

FINAL REPORT FEBRUARY, 2009

- AC MEETINGS
- STAKEHOLDER MEETINGS
- PUBLIC MEETINGS
- PLANNING WORKSHOPS

STATE OF CONNECTICUT
DEPARTMENT OF TRANSPORTATION
Buckland Area Transportation Study
IN THE TOWNS OF
South Windsor, Manchester,
and East Hartford
PROJECT NO. 076-0202

