

RENEWABLE TEAM

MEETING #6 MINUTES

February 24, 2020 @ 11:00 a.m.

DEPT OF CORRECTION – Wethersfield, CT

I. Strategies for Deploying Solar:

Financing:

- PPA Update:
- Mackey Dykes reported that the document was sent to the firm last Friday and should be signed off by the end of the month, then a 10-day turn around.
- PPA template details will be discussed at a scheduled meeting by mid-March. As a note, the DOC project is locked in for the incentives, which is good until 2021.
- Looking at April or May of 2021 to turn solar on.
- Steve Link mentioned that the farmers who are currently haying on DOC fields will be notified shortly to stop haying. Michael Lettieri of our Fiscal Office is reviewing their Dept. of Agriculture agreements now. Steve will have Michael get in touch with Dept. of Agriculture on this process.

IV. Share Process to Make it BAU:

- Solar Check List
Steve Link went over each numbered area on the list and feedback was provided: Changes and additions were made, Steve will update and distribute to all.

Other:

- Sustainability Strategy Guidance:
Steve Link stated that a minimum of three strategies are expected by March 1, 2020. He discussed the draft “Strategies for Solar on State Buildings” for all to comment on. Changes and additions were made. Steve will update and distribute to all.

*The RFP for construction of the DEEP, DAS, and DOC pilot projects it can be found at <https://ctgreenbank.com/statesolarrfp/>