

Information Technology Capital Investment Program  
Project Status Report

---

**To:** Information Technology Strategy and Investment Committee  
John Vittner, Office of Policy and Management

**From:** Michelle Abrahamson

**Email:** Michelle.Abrahamson@ct.gov

**Agency:** Department of Motor Vehicles

**Project:** Electronic Voter Registration - EVR

**Project Manager:** Michelle Abrahamson

**Reporting Period:** Project Inception through 06/30/2019

**Total Funds Requested:** \$2,151,664

**Total Funds Allotted to Agency:** \$2,151,664

**Accumulative Total Capital Fund Expenditures to Date:** \$256,205

**Brief Project Description/Summary:**

The project will streamline DMV's current license/identification card ("credential") and voter registration process using a customer-facing device (CFD) to create a seamless transaction. It will reduce paper records, expand data fields and lessen the amount of data the Examiner enters manually, thereby minimizing the errors that result in poor data quality.

**Summary of Progress Achieved to Date:**

- Completed business requirements
- Detailed design is mostly done.
- Application screens have been developed and currently being tested
- New credit card machines have been ordered and were received in June 2019.
- Currently Credit Card deployment plan is being developed.
- 

**Issues and Risks:**

Discussions underway with SOTS and the Governor's Office on potential work flow and screen modifications based on legislation discussions. Possible delay of the deliverables based on the scope of these modifications.

**Next Steps & Project Milestones:**

- Complete design
- Complete mainframe integration/development effort
- Configure and deploy new credit card machines
- Create and test the SOTS webservice call