

Information Technology Capital Investment Program  
Project Status Report

---

**To:** Information Technology Strategy and Investment Committee  
John Vittner, Office of Policy and Management

**From:** Alessandra Lyon

**Email:** Alessandra.Lyon@ct.gov

**Agency:** Department of Administrative Services

**Project:** CT Cyber Security Improvements

**Project Manager:** Jeff Brown

**Reporting Period:** Project Inception through 12/31/2021

**Total Funds Requested:** \$11,000,000

**Total Funds Allotted to Agency:** \$8,190,000

**Accumulative Total Capital Fund Expenditures to Date:** \$116,820

**Brief Project Description/Summary:**

Evaluating tools as quickly and efficiently as possible to enhance security and minimize state vulnerabilities.  
Valimail DMARC protection for CT.Gov email domain.  
CrowdStrike end point detection  
Partially fund infrastructure consultant  
IANs and InfoTech - security consulting research group service

**Summary of Progress Achieved to Date:**

Security Awareness training service agreement is in review with DAS Legal  
Final phase of product review for GRC software  
CrowdStrike Managed endpoint security software/service - close to procurement phase  
Valimail DMARC - deployment in progress, tentative Feb 28 completion date

**Issues and Risks:**

Risk: Lack of employee resources

**Next Steps & Project Milestones:**

security awareness training - next step procurement followed by deployment

Vailmail - full deployment