



STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

www.ct.gov/csc

May 3, 2018

Kathleen M. Shanley
Manager-Transmission Siting
Eversource Energy
56 Prospect Street
P.O. Box 270
Hartford, CT 06141-0270

RE: **EM-EVER-011-171103e** - Eversource Energy notice of intent to modify an existing energy facility located at 40 Crestview Drive, Bloomfield, Connecticut.

Dear Ms. Shanley:

The Connecticut Siting Council (Council) is in receipt of your letter dated May 2, 2018, submitted on behalf of Eversource Energy requesting an extension of time to submit a notice of completion of construction and associated post modification inspection report, if applicable, for the above-referenced exempt modification.

The Council hereby grants a one-year extension of time until November 27, 2019 to submit a notice of completion of construction and associated post modification inspection report, if applicable, for the above-referenced exempt modification.

This extension is granted with the understanding that the Council will be notified should Eversource Energy need additional time to submit a notice of completion and associated post modification inspection report, if applicable, or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

Melanie A. Bachman
Executive Director

MAB/FOC/mr

c: The Honorable Suzette DeBeatham-Brown, Mayor, Town of Bloomfield
Philip K. Schenck, Jr., Town Manager, Town of Bloomfield
Jose Giner, Director of Planning, Town of Bloomfield




Kathleen M. Shanley
Manager – Transmission Siting
Tel: (860) 728-4527

May 2, 2018

Melanie Bachman, Acting Executive Director
Connecticut Siting Council
Ten Franklin Square
New Britain, CT 06051

Handwritten signature



RE: EM-EVER-011-171103e– Bloomfield Substation – Bloomfield
Request for Extension

Dear Ms. Bachman:

The Connecticut Light and Power Company doing business as Eversource Energy ("Eversource") received acknowledgement from the Connecticut Siting Council ("Council") on November 27, 2017 that Eversource's proposed modification of the Bloomfield Substation would comply with the exempt modification criteria in Section 16-50j-57 of the Regulations of Connecticut State Agencies. The Council included conditions regarding the work undertaken pursuant to modification.

The Council included conditions regarding this exempt modification work. Eversource is requesting an extension of the deadline for completing the construction based on the following condition:

- The petitioner may file a request for an extension of time beyond the one year deadline, provided that such request is submitted to the Council not less than 60 days prior to the expiration.

Due to the project construction schedule being delayed. Eversource hereby requests that the one year deadline to complete these activities be extended to December 31, 2018.

Enclosed are this original and two (2) copies of this Notice of Completion.

Thank you for your attention to this matter. If you have any questions or comments, please call me at (860) 728-4527.

Sincerely,

Handwritten signature of Kathleen M. Shanley

Kathleen M. Shanley