

August 9, 2016

Attorney Melanie Bachman
Acting Executive Director
Connecticut Siting Council
Ten Franklin Square
New Britain, CT 06501

Dear Attorney Bachman,

The T-Mobile site listed below was approved by the Connecticut Siting Council on July 6, 2015 as an Exempt Modification. The site was unable to meet the Connecticut Siting Council closeout requirements due to the occupancy of osprey on the tower requiring T-Mobile to wait until this fall to start construction. T-Mobile fully anticipates construction to be completed within the next six (6) months. Therefore, we are formally requesting an extension to the deadline for the close out requirements for the following;

EM-T-MOBILE-014-150612 -60 Hosley Ave, Branford CT

Please contact Denise Sabo at 860-209-4690 with any questions or concerns.

Sincerely,

Sam Simons

Samuel Simons, Development Manager

cc: Mark Richard, Site Development Manager



STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

www.ct.gov/csc

August 10, 2016

Samuel Simons
Development Manager
T-Mobile USA
35 Griffin Road South
Bloomfield, CT 06002

RE: **EM-T-MOBILE-014-150612** – T-Mobile Northeast LLC notice of intent to modify an existing telecommunications facility located at 60 Hosley Avenue, Branford, Connecticut.

Dear Mr. Simons:

The Connecticut Siting Council (Council) is in receipt of your letter dated August 9, 2016, submitted on behalf of T-Mobile, requesting an extension of time to submit a notice of completion of construction and associated post modification inspection report, if applicable, for the above-referenced exempt modification.

The Council hereby grants a one-year extension of time until July 6, 2017, to submit a notice of completion of construction and associated post modification inspection report, if applicable, for the above-referenced exempt modification.

This extension is granted with the understanding that the Council will be notified should T-Mobile need additional time to submit a notice of completion and associated post modification inspection report, if applicable, or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

Melanie A. Bachman
Acting Executive Director

MAB/cm

c: Mark Richard (via electronic mail)