



STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

www.ct.gov/csc

May 28, 2019

Nicole Caplan-Mason
Site Acquisition Specialist
Empire Telecom
16 Esquire Road
Billerica, MA 01862

RE: **EM-AT&T-159-180806** - AT&T notice of intent to modify an existing telecommunications facility located at 75 Wells Road, Wethersfield, Connecticut.

Dear Ms. Caplan-Mason:

The Connecticut Siting Council (Council) is in receipt of your letter dated May 23, 2019, submitted on behalf of AT&T, requesting an extension of time to submit a notice of completion of construction and associated post modification inspection report, if applicable, for the above-referenced exempt modification.

The Council hereby grants a six-month extension of time until February 27, 2020, to submit a notice of completion of construction and associated post modification inspection report, if applicable, for the above-referenced exempt modification.

This extension is granted with the understanding that the Council will be notified should AT&T need additional time to submit a notice of completion and associated post modification inspection report, if applicable, or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

A handwritten signature in dark ink, appearing to read "Melanie A. Bachman".

Melanie A. Bachman
Executive Director

MAB/IN/emr

EMPIRE telecom

May 23, 2019

Melanie A. Bachman
Acting Executive Director
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

RE: EM-AT&T-159-180806 Extension of time Requested-75 Wells Road, Wethersfield, Connecticut

Dear Ms. Bachman:

We received the Connecticut Siting Council's acknowledgement to modify the existing telecommunication's facility located at 75 Wells Road, Wethersfield, Connecticut on August 27, 2018. Due to construction delays, commencement of the modifications to the facility have not yet occurred and are not expected to commence until August 21, 2019. The construction is expected to last until September 12, 2019. There will be no additional modifications to the facility other than those modifications that were purposed in our application dated July 18, 2018.

We respectfully request an extension of time to modify the facility pursuant to the application submitted on July 18, 2018.

Sincerely,



Nicole Caplan-Mason
Empire Telecom
Site Acquisition Supervisor
16 Esquire Road
Billerica, MA 01862
ncaplan@empiretelecomm.com
Telephone: 978-284-3906