

March 13, 2017

Via Electronic and U.S. Mail

Melanie A. Bachman, Esq.
Executive Director/Staff Attorney
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

Re: **Petition No. 1178 – Fusion Solar Center, LLC
Petition for Declaratory Ruling that no Certificate of Environmental Compatibility
and Public Need is Required for the Proposed Construction, Operation and
Maintenance of a Ground-Mounted 20 MW Solar Photovoltaic Electric Generating
Facility Located on Potash Hill Road, Sprague, Connecticut**

Dear Ms. Bachman:

As a follow-up on my letter of February 16, 2017 and our discussions last Tuesday, March 7, 2017, provided below is an updated schedule of construction activity at the Fusion Solar Center project in Sprague. The construction schedule provided to you on February 16th includes activity through today. Construction activity planned for the next four weeks is provided below.

<u>Task Name</u>	<u>Start</u>		<u>Finish</u>	
Perimeter Silt Fence	Mon	1/16/17	Fri	3/17/17
Grubbing and Grinding of Tree Stumps Install	Wed	1/16/17	Fri	4/07/17
Temporary Retention Basins	Mon	1/30/17	Fri	3/17/17
Install diversion ditches	Tue	2/21/17	Tue	3/17/17
Equipment deliveries	Thurs	3/16/17	Fri	4/17/17
Site grading by array	Mon	3/03/17	Fri	4/17/17

16241766-v1

Robinson+Cole

Melanie A. Bachman
March 13, 2017
Page 2

As you might expect, the blizzard tomorrow will likely delay much of the construction activity described in the table above. We will update this table for you once we know the full extent of any delays.

Again, thank you for your cooperation. If you have any questions or need any additional information regarding site construction activity or any additional comments or concerns raised by any of our neighbors, please give me a call.

Sincerely,



Kenneth C. Baldwin

KCB/kmd

Copy to:

Michael Perrone, Siting Analyst (*via e-mail*)
Timothy Bates
Nicholas Delelich (*via e-mail*)
Chance Combs (*via e-mail*)
Lance Weinkamer (*via e-mail*)
Justin Peterson (*via e-mail*)
Scott Drown (*via e-mail*)
Will Porter (*via e-mail*)
Dean Gustafson (*via e-mail*)
Matt Gustafson (*via e-mail*)
Joseph Rainville
William Blanchard (*via e-mail*)
Cheryl Blanchard (*via e-mail*)
Nancy and Lance Bauer (*via e-mail*)
David Held (*via e-mail*)
Sam Machler (*via e-mail*)