


**Wallingford Energy II, LLC**

c/o LS Power Development, LLC  
16150 Main Circle Drive, Suite 310  
Chesterfield, Missouri 63017  
(636) 532-2200 · Fax (636) 532-2250

June 7, 2018

Ms. Melanie Bachman  
Acting Executive Director  
Connecticut Siting Council  
Ten Franklin Square  
New Britain, CT 06051

ORIGINAL



Re: Petition No. 1183 – Wallingford Energy II, LLC  
Development and Management (D&M) Plan Reporting Requirements

Dear Ms. Bachman:

In accordance with your notification, dated May 7, 2018, Wallingford Energy II, LLC ("WE II") has enclosed (i) monthly progress reports in satisfaction of § 16-50j-62(b) of the Regulations of Connecticut State Agencies (RCSA) and (ii) notification of the completion of all construction activities and the commencement of operation per RCSA § 16-50j-62(b). Monthly progress reports from WE II's contractor, ProEnergy, have been provided for the period of January 2017 (start of on-site construction activities) to November 2017 (first fire of Unit #6 and Unit #7). After this timeframe, work consisted of testing mechanical systems and commissioning activities. Substantial completion was achieved on May 4, 2018. With little to report between November 2017 and May 2018, WE II did not receive monthly reports from its contractor; however, WE II has enclosed the following documentation from that period: (i) electrical testing reports and (ii) the aero engine inspection report.

Additionally, WE II will provide the Council a final report no later than October 28, 2018 (i.e., 180 days after the completion of all construction activities) in accordance with RCSA § 16-50j-77(c).

If you have any additional questions or wish to discuss please feel free to contact me at (636) 532-2200 or [bpollpeter@lspower.com](mailto:bpollpeter@lspower.com).

Sincerely,

A handwritten signature in blue ink, appearing to read "B. Pollpeter".

Brandon Pollpeter

Enclosures

1. Monthly Progress Reports
2. Notification of Completion and Commencement of Commercial Operation
3. Electrical Testing Reports
4. Aero Engine Inspection Report & Vibration Investigation