

August 10, 2018

**VIA ELECTRONIC MAIL AND U.S. MAIL**

Melanie Bachman  
Executive Director/Staff Attorney  
Connecticut Siting Council  
10 Franklin Square  
New Britain, CT 06051

**Re: Petition 1224 – Woods Hill Solar, LLC Declaratory Ruling that No Certificate of Environmental Compatibility and Public Need Is Required for the Proposed Construction, Maintenance and Operation of a 17.612 Megawatt AC Solar Photovoltaic Electric Generating Facility Located at 90 and 101 Woods Hill Road, Pomfret, Connecticut**

Dear Ms. Bachman:

I am writing on behalf of my client, Woods Hill Solar, LLC, in response to your letter of May 7, 2018 addressed to Briony Angus in connection with the above-referenced Petition. In that letter, you requested that Woods Hill Solar provide the Council with a monthly progress report. This letter will serve as the progress report for activities that took place during the month of July, 2018.

The activities during the month of July focused on restoring the site and bringing it into full compliance with applicable stormwater discharge requirements. These activities have included the following:


1. Installation of fabric and 4" of gravel to all access roads for stabilization.
2. Installation of two low water crossings.
3. Removal of construction entrances, installation of permanent entrances, and replacement of a culvert on the west entrance.
4. Installation of swale and level spreader in block 6 as a permanent stabilization feature.
5. Completion of reclamation and hydro seeding the main office area and lay down yard.
6. Completion of reclamation and hydro seeding of laydown yard access road.
7. Planted screening trees along Woods Hill Road and along block 9.
8. Hydro seeding maintenance as required.
9. Watering newly seeded areas to establish germination and growth.
10. BMP and SWPCP maintenance.

Page 2

11. Removal of all excess mulch from within project boundaries.
12. Hydro seeded large areas of project boundaries where mulch was removed.
13. Installation of erosion control blankets on slopes west of block 6.
14. Repaired riling, hand seeded, and installed erosion control blankets outside of fence in the area north of block 6.
15. Repairing of stone wall along Woods Hill Road.

If there are any questions concerning this report, please contact the undersigned at your convenience. I certify that a copy of this letter has been provided to all parties listed below and any parties on the service list for this Petition.

Sincerely,

A handwritten signature in black ink that reads "Lee D. Hoffman". The signature is fluid and cursive, with the first letters of each word being capitalized and prominent.

Lee D. Hoffman  
Counsel for Woods Hill Solar, LLC

cc: Christina M. Walsh, Connecticut Siting Council  
Service List, Petition 1224  
Briony Angus