



STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

www.ct.gov/csc

March 22, 2019

Kathleen M. Shanley
Manager – Transmission Siting
Eversource Energy
56 Prospect Street
P.O. Box 270
Hartford, CT 06103

RE: **PETITION NO. 1293** - Eversource Energy petition for a declaratory ruling that no Certificate of Environmental Compatibility and Public Need is required for all transmission facility asset condition maintenance improvements to comply with the updated National Electric Safety Code clearance requirements. **HCDREOS-01 (Haddam, Chester, Deep River, Essex and Old Saybrook)**

Dear Ms. Shanley:

The Connecticut Siting Council (Council) is in receipt of your letter dated March 20, 2019 requesting an extension of time to complete maintenance improvements associated with the above-referenced sub-petition.

Pursuant to Condition No. 5 of the Council's decision letter dated June 5, 2018, the Council hereby grants an extension of time until June 5, 2020 to complete these improvements for the above-referenced sub-petition.

This extension is granted with the understanding that the Council will be notified should Eversource need additional time to complete maintenance improvements or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

Melanie A. Bachman
Executive Director

MAB/RDM




CONNECTICUT SITING COUNCIL

Affirmative Action / Equal Opportunity Employer

Kathleen M. Shanley
Manager – Transmission Siting
Tel: (860) 728-4527

March 20, 2019

Melanie Bachman, Executive Director
Connecticut Siting Council
Ten Franklin Square
New Britain, CT 06051



RE: Sub-Petition 1293-HCDREOS-01
Request for Extension

ORIGINAL

Dear Ms. Bachman:

The Connecticut Light and Power Company doing business as Eversource Energy (Eversource) received approval from the Connecticut Siting Council ("Council") on June 5, 2018 (Petition No. 1293). In its June 5, 2018 letter acknowledging the above-referenced Sub-Petition, the Council included conditions regarding the work undertaken pursuant to this Sub-Petition. Eversource is requesting an extension of the deadline for completing the work activities based on the following condition:

- The petitioner may file a request for an extension of time beyond the one year deadline provided that such request is submitted to the Council not less than 60 days prior to the expiration.

Due to the size and scope of the project combined with scheduling complications the project has experienced delays and Eversource hereby requests that the one year deadline to complete these activities be extended to June 5, 2020.

Enclosed is one (1) original and two (2) copies of this request for extension.

Thank you for your attention to this matter. If you have any questions or comments, please call me at (860) 728-4532.

Sincerely,