



# STATE OF CONNECTICUT

## CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)

[www.ct.gov/csc](http://www.ct.gov/csc)

April 16, 2018

Kathleen M. Shanley  
Manager – Transmission Siting  
Eversource Energy  
56 Prospect Street  
P.O. Box 270  
Hartford, CT 06103

RE: **PETITION NO. 1293** - Eversource Energy petition for a declaratory ruling that no Certificate of Environmental Compatibility and Public Need is required for all transmission facility asset condition maintenance improvements to comply with the updated National Electric Safety Code clearance requirements. **LFBNM-01 (Lebanon-Franklin-Bozrah-Norwich-Montville)**

Dear Ms. Shanley:

The Connecticut Siting Council (Council) is in receipt of your letter dated April 13, 2018 requesting an extension of time to complete remediation activities associated with the above-referenced sub-petition.

Pursuant to Condition No. 5 of the Council's decision letter dated August 16, 2017, the Council hereby grants a one-year extension of time until August 16, 2019 to complete these activities for the above-referenced sub-petition.

This extension is granted with the understanding that the Council will be notified should Eversource need additional time to complete remediation activities or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

Melanie A. Bachman  
Executive Director

MAB/CMW






56 Prospect Street  
P.O. Box 270  
Hartford, CT 06103

**Kathleen M. Shanley**  
Manager – Transmission Siting  
Tel: (860) 728-4527

April 13, 2018



Melanie Bachman, Executive Director  
Connecticut Siting Council  
Ten Franklin Square  
New Britain, CT 06051

RE: Sub-Petition 1293-LFBNM-01 (Lebanon-Franklin-Bozrah-Norwich-Montville)  
Request for Extension

Dear Ms. Bachman:

The Connecticut Light and Power Company doing business as Eversource Energy (Eversource) received approval from the Connecticut Siting Council ("Council") on August 16, 2017 (Petition No. 1157). In its August 16, 2017 letter acknowledging the above-referenced Sub-Petition, the Council included conditions regarding the work undertaken pursuant to this Sub-Petition. Eversource is requesting an extension of the deadline for completing the remediation activities based on the following condition:

- The petitioner may file a request for an extension of time beyond the one year deadline provided that such request is submitted to the Council not less than 60 days prior to the expiration.

Due to the size of this project and the extent of the remediation work required, Eversource hereby requests that the one year deadline to complete these activities be extended to August 16, 2019..

Enclosed are this original and two (2) copies of this request for extension.

Thank you for your attention to this matter. If you have any questions or comments, please call me at (860) 728-4532.

Sincerely,

A handwritten signature in black ink, appearing to read "Kathleen M. Shanley", written over a horizontal line.