



STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

www.ct.gov/csc

May 4, 2018

Kathleen M. Shanley
Manager – Transmission Siting
Eversource Energy
56 Prospect Street
P.O. Box 270
Hartford, CT 06141-0270

RE: **PETITION NO. 1293** - Eversource Energy petition for a declaratory ruling that no Certificate of Environmental Compatibility and Public Need is required for all transmission facility asset condition maintenance improvements to comply with the updated National Electric Safety Code clearance requirements. **MGP-01 (Manchester, Glastonbury and Portland)**

Dear Ms. Shanley:

The Connecticut Siting Council (Council) is in receipt of your letter dated April 24, 2018 requesting an extension of time to complete remediation activities associated with the above-referenced sub-petition.

Pursuant to Condition No. 5 of the Council's decision letter dated June 27, 2017, the Council hereby grants an extension of time until December 31, 2018 to complete these activities for the above-referenced sub-petition.

This extension is granted with the understanding that the Council will be notified should Eversource need additional time to complete remediation activities or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

Melanie A. Bachman
Executive Director


MAB/FC



Kathleen M. Shanley
Manager – Transmission Siting
Tel: (860) 728-4527

April 24, 2018

Melanie Bachman, Executive Director
Connecticut Siting Council
Ten Franklin Square
New Britain, CT 06051



RE: Sub-Petition 1293-MGP-01
Request for Extension

Dear Ms. Bachman:

The Connecticut Light and Power Company doing business as Eversource Energy (Eversource) received approval from the Connecticut Siting Council ("Council") on June 27, 2017 (Petition No. 1293). In its June 27, 2017 letter acknowledging the above-referenced Sub-Petition, the Council included conditions regarding the work undertaken pursuant to this Sub-Petition. Eversource is requesting an extension of the deadline for completing the remediation activities based on the following condition:

- The petitioner may file a request for an extension of time beyond the one year deadline provided that such request is submitted to the Council not less than 60 days prior to the expiration.

Due to delays in material delivery and inclement weather, Eversource hereby requests that the one year deadline to complete these activities be extended to December 31, 2018.

Enclosed is one (1) original and two (2) copies of this request for extension.

Thank you for your attention to this matter. If you have any questions or comments, please call me at (860) 728-4532.

Sincerely,

A handwritten signature in black ink, appearing to read "Kathleen M. Shanley". The signature is fluid and cursive, with a large, sweeping flourish at the end.