

56 Prospect Street P.O. Box 270 Hartford, CT 06103

Kathleen M. Shanley

Manager – Transmission Siting Tel: (860) 728-4527

January 19, 2018

Robert Stein, Chairman Connecticut Siting Council Ten Franklin Square New Britain, CT 06051

Re: Petition No. 1293 – TH-01 (Thomaston and Harwinton)

Notice of Completion

Dear Chairman Stein:

On October 4, 2017, Eversource Energy ("Eversource") received an acknowledgement from the Connecticut Siting Council ("Council") of Eversource's notice to replace 5 transmission structures at various locations along the Eversource transmission right-of-way in the Towns of Thomaston and Harwinton, subject to conditions. Among other conditions of the acknowledgement, the Council required that Eversource submit the following item:

 Not less than 45 days after completion of the transmission line maintenance activity, the Council shall be notified in writing that construction has been completed.

Construction was completed on December 5, 2017.

Enclosed are this original and two (2) copies of this Notice of Completion.

Sincerely,

Kathleen M. Shanley