



STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

www.ct.gov/csc

October 12, 2017

Kenneth C. Baldwin, Esq.
Robinson & Cole LLP
280 Trumbull Street
Hartford, CT 06103-3597

RE: **PE1133-VER-20151105** – Cellco Partnership d/b/a Verizon Wireless sub-petition for a declaratory ruling for approval of an eligible facility request for modifications to an existing telecommunications facility located at 135 New Road, Madison, Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of your letter dated October 11, 2017, submitted on behalf of Cellco, requesting a third extension of time to submit a notice of completion of construction and compliance with site-specific conditions, if applicable, for the above-referenced sub-petition.

The Council hereby grants a one-year extension of time until December 17, 2018, to submit a notice of completion of construction and compliance with site-specific conditions, if applicable, for the above-referenced sub-petition.

This extension is granted with the understanding that the Council will be notified should Cellco need additional time to submit a notice of completion and compliance with site-specific conditions, if applicable, or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

Melanie A. Bachman
Executive Director

MAB/CMW/bm



KENNETH C. BALDWIN

280 Trumbull Street
Hartford, CT 06103-3597
Main (860) 275-8200
Fax (860) 275-8299
kbaldwin@rc.com
Direct (860) 275-8345

Also admitted in Massachusetts

October 11, 2017

Via Electronic and U.S. Mail

Melanie A. Bachman, Esq.
Executive Director/Staff Attorney
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

**Re: PE1133-VER-20151105 – Cellco Partnership d/b/a Verizon Wireless
135 New Road, Madison, Connecticut**

Dear Ms. Bachman:

On May 11, 2017, Cellco requested an extension of six (6) months, to December 17, 2017, to complete the approved modifications to the above-referenced telecommunications facility. On May 12, 2017, the Siting Council approved that six (6) month extension. Cellco has not yet completed the approved modifications at this site and requests an extension of one (1) year, to December 17, 2018, to complete these modifications.

If you have any questions please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin

Copy to:

Elizabeth Jamieson (*via electronic mail*)

17187198-v1