



# STATE OF CONNECTICUT

## CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)

[www.ct.gov/csc](http://www.ct.gov/csc)

October 25, 2016

Kenneth C. Baldwin, Esq.  
Robinson & Cole LLP  
280 Trumbull Street  
Hartford, CT 06103-3597

RE: **PE1133-VER-20151105** – Cellco Partnership d/b/a Verizon Wireless sub-petition for a declaratory ruling for approval of an eligible facility request for modifications to an existing telecommunications facility located at 135 New Road, Madison, Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of your letter dated October 18, 2016, submitted on behalf of Cellco, requesting an extension of time to submit a notice of completion of construction and compliance with site-specific conditions, if applicable, for the above-referenced sub-petition.

The Council hereby grants a six-month extension of time until June 17, 2017, to submit a notice of completion of construction and compliance with site-specific conditions, if applicable, for the above-referenced sub-petition.

This extension is granted with the understanding that the Council will be notified should Cellco need additional time to submit a notice of completion and compliance with site-specific conditions, if applicable, or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

Melanie A. Bachman  
Acting Executive Director

MAB/CMW/lm




# Robinson+Cole

KENNETH C. BALDWIN

280 Trumbull Street  
Hartford, CT 06103-3597  
Main (860) 275-8200  
Fax (860) 275-8299  
kbaldwin@rc.com  
Direct (860) 275-8345

Also admitted in Massachusetts

October 18, 2016



Melanie A. Bachman  
Acting Executive Director  
Connecticut Siting Council  
10 Franklin Square  
New Britain, CT 06051

Re: **PE1133-VER-20151105 – Cellco Partnership d/b/a Verizon Wireless**  
**135 New Road, Madison, Connecticut**

ORIGINAL

Dear Ms. Bachman:

On December 17, 2015, the Siting Council approved the above-referenced Sub-Petition for modifications to the existing telecommunications facility at 135 New Road in Madison, Connecticut. Cellco has not yet completed the approved modifications at this site but expects to do so by January of 2017. We are, therefore, requesting an extension of six (6) months, to June 17, 2017, to complete these modifications.

If you have any questions please do not hesitate to contact me.

Sincerely,

Kenneth C. Baldwin

Copy to:  
Elizabeth Jamieson

15361639-v1

Boston | Hartford | New York | Providence | Stamford | Albany | Los Angeles | Miami | New London | **rc.com**

Robinson & Cole LLP