



# STATE OF CONNECTICUT

## CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)

[www.ct.gov/csc](http://www.ct.gov/csc)

March 15, 2019

Susan J. Bellion  
Project Siting Specialist  
Eversource Energy  
P.O. Box 270  
Hartford, CT 06141

RE: **DOCKET NO. 461A** - Eversource Energy Certificate of Environmental Compatibility and Public Need for the construction, maintenance, and operation of a 115-kilovolt (kV) bulk substation located at 290 Railroad Avenue, Greenwich, Connecticut, and two 115-kV transmission circuits extending approximately 2.3 miles between the proposed substation and the existing Cos Cob Substation, Greenwich, Connecticut, and related substation improvements.

Dear Ms. Bellion:

The Connecticut Siting Council (Council) is in receipt of your correspondence dated March 13, 2019 regarding a revision to the partial Development and Management (D&M) Plan for the above-referenced project that was approved by the Council on April 12, 2018. The revision consists of extended work hours to complete work at the Cos Cob Substation during scheduled Metro North Railroad electrical outages. The work includes removal of existing structures, new steel construction and work within the control enclosure. The requested extended work hours are as follows:

1. **Saturday 03/30/19 and Sunday 03/31/19:** from 5:00 AM to 10:00 PM both days;
2. **Friday 04/05/19 through Monday 04/08/19:** 24 hour work commencing at 7 PM on 04/05/19 through 5 AM on 04/08/19; and
3. **Saturday 04/27/19 and Sunday 04/28/19:** from 7:00 AM to 5:00 PM both days

Pursuant to Regulations of Connecticut State Agencies §16-50j-62(b), your request for the extended work hour revision to the partial D&M Plan is hereby approved.

This approval applies only to the D&M Plan revision request dated March 13, 2019. Any significant changes to the D&M Plan require advance Council notification and approval.

Please be advised that deviations from the D&M Plan are enforceable under the provisions of Connecticut General Statutes § 16-50u. Furthermore, the Certificate Holder is responsible for reporting requirements pursuant to Regulations of Connecticut State Agencies Section 16-50j-62.


Thank you for your attention and cooperation.

Sincerely,

Melanie Bachman  
Executive Director

c: Parties and Intervenors  
Kathleen M. Shanley, Eversource





**From:** Bellion, Susan J [<mailto:susan.bellion@eversource.com>]  
**Sent:** Wednesday, March 13, 2019 4:43 PM  
**To:** Bachman, Melanie <[Melanie.Bachman@ct.gov](mailto:Melanie.Bachman@ct.gov)>  
**Cc:** Shanley, Kathleen M <[kathleen.shanley@eversource.com](mailto:kathleen.shanley@eversource.com)>  
**Subject:** Docket 461A: Greenwich Substation and Line Project: Request for Extended Work Hours

Dear Ms. Bachman:

Eversource is requesting from Council staff approval of the following extended hours for work at the Cos Cob Substation in Greenwich. The work to occur will include steel erection, removal of existing structures and work inside the control enclosure.

1. Weekend #1: Saturday 3/30/19 and Sunday 3/31/19:
  - a. Saturday 3/30/19 from 5:00AM to 10:00PM
  - b. Sunday 3/31/19 from 5:00AM to 10:00PM
2. Weekend #2: Friday 4/5/19 through Monday 4/8/19:
  - a. Friday 4/5/19 7:00PM and continue through Monday, 4/8/19 5:00AM
3. Weekend #3: Saturday 4/27/19 and Sunday 4/28/19:
  - a. Saturday 4/27/19 from 7:00AM to 5:00PM
  - b. Sunday 4/28/19 from 7:00AM to 5:00PM

These extended hours are necessary since the required outages needed to do this work can only be taken during weekends per Metro North Railroad's requirements.

On February 27, 2019 the Town of Greenwich granted Eversource a variance to the Town's noise ordinance to perform the above referenced work at the Substation outside of the Town's allowable time frame for construction.

The equipment to be used during this work will include manlifts, small cranes and fork lifts.

The Town of Greenwich has been notified of this work and the neighboring property owners will be notified prior to each weekend.

Please review and please let me know if you have any questions.

Susan J. Bellion | Project Siting Specialist - Transmission Siting | Eversource Energy | [susan.bellion@eversource.com](mailto:susan.bellion@eversource.com) | Direct: (860) 728-4628 Cell: (203) 313-4143

---

This electronic message contains information from Eversource Energy or its affiliates that may be confidential, proprietary or otherwise protected from disclosure. The information is intended to be used solely by the recipient(s) named. Any views or opinions expressed in this message are not necessarily those of Eversource Energy or its affiliates. Any disclosure, copying or distribution of this message or the taking of any action based on its contents, other than by the intended recipient for its intended purpose, is strictly prohibited. If you have received this e-mail