



STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

www.ct.gov/csc

VIA ELECTRONIC MAIL

January 24, 2020

Kathleen M. Shanley
Manager, Transmission Siting
56 Prospect Street
P.O. Box 270
Hartford, CT 06141-0270

RE: DOCKET NO. 461A - Eversource Energy Certificate of Environmental Compatibility and Public Need for the construction, maintenance, and operation of a 115-kilovolt (kV) bulk substation located at 290 Railroad Avenue, Greenwich, Connecticut, and two 115-kV transmission circuits extending approximately 2.3 miles between the proposed substation and the existing Cos Cob Substation, Greenwich, Connecticut, and related substation improvements.

Dear Ms. Shanley:

Pursuant to Regulations of Connecticut State Agencies §16-50j-62 (b) and in response to your email of January 23, 2020, the Connecticut Siting Council (Council) staff hereby approves a temporary change to the Development and Management (D&M) Plan for additional construction hours necessary to complete installation of the switchgear at the Greenwich Substation, as follows:

Table with 3 columns: Construction Activity, Dates (2020), and Work Hours\*. It lists switchgear installation dates and corresponding work hours (7 AM - 7 PM).

\*Normal work hours at Greenwich Substation are 7 AM to 6 PM Monday through Friday and 9 AM to 5 PM on Saturday

This approval applies only to the temporary additional work hours requested in your email of January 23, 2020. Any additional changes to the D&M Plan require advance notification and approval in accordance with the Council's approval of the D&M Plan on March 29, 2019. Furthermore, the Certificate Holder is responsible for reporting requirements pursuant to Regulations of Connecticut State Agencies Section 16-50j-62.

Please be advised that deviations from this plan are enforceable under the provisions of the Connecticut General Statutes § 16-50u.


Thank you for your attention and cooperation.

Sincerely,

Melanie Bachman
Executive Director

MAB/RM





**From:** Shanley, Kathleen M <kathleen.shanley@eversource.com>  
**Sent:** Thursday, January 23, 2020 9:17 AM  
**To:** Bachman, Melanie <Melanie.Bachman@ct.gov>  
**Cc:** Clarke, Robert P <robert.clarke@eversource.com>; Bellion, Susan J <susan.bellion@eversource.com>  
**Subject:** Docket No. 461A: Greenwich Substation and Line Project - Request for Extended Work Hours for Continued Switchgear Installation, January 27-February 9, 2020

Dear Ms. Bachman:

On January 7, 2020, the Connecticut Siting Council (CSC, Council) staff approved Eversource's request for extended work hours at the Greenwich Substation for the delivery and installation of the distribution switchgear equipment (large equipment). The switchgear modules were delivered January 14-15, 2020, as scheduled, and placed on the concrete foundation at the substation in accordance with the Council staff's approved work hours. Since then, Eversource's contractor has been working on installing the switchgear equipment pursuant to the extended work hours approved by Council staff for the period of January 16-26, 2020.

However, due to unanticipated delays in the equipment installation process (including inclement weather), additional extended work hours are required to complete the switchgear installation.

Accordingly, Eversource seeks Council staff approval for the distribution switchgear work to proceed from 7 AM to 7 PM, January 27 through February 9.

Given that the normal work hours at the substation are from 7 AM to 6 PM, Monday through Friday and 9 AM to 5 PM on Saturday, the following additional work hours/day are requested for the switchgear Installation:

- 6 PM to 7 PM January 27 through January 31 and February 3 through February 7, 2020
- 7 AM to 9 AM and 5 PM to 7 PM on two Saturdays, February 1 and 8, 2020
- 7 AM to 7 PM on two Sundays, February 2 and 9, 2020.

All work to continue the installation of the switchgear will be confined to the substation site.

Eversource has consulted with representatives of the Town of Greenwich regarding this extended work hour request.

Should you have any questions about this request, please do not hesitate to contact me. Thank you for your consideration to this matter.

Regards,

Kate

Kathleen M. Shanley | Manager - Transmission Siting | [kathleen.shanley@eversource.com](mailto:kathleen.shanley@eversource.com) | Direct: (860) 728-4527

**EVERSOURCE**