



STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: www.ct.gov/csc

DEVELOPMENT AND MANAGEMENT (D&M) PLAN SCHEDULE

DOCKET NO. 470B - NTE Connecticut, LLC Certificate of Environmental Compatibility and Public Need for the construction, maintenance, and operation of a 550-megawatt dual-fuel combined cycle electric generating facility and associated electrical interconnection switchyard located at 180 and 189 Lake Road, Killingly, Connecticut. Reopening of this application based on changed conditions pursuant to Connecticut General Statutes §4-181a(b).

Motion to Reopen filed with the Council	01/18/2019
Motion to Reopen granted by the Council	02/14/2019
Council Interrogatories	
• Set-One Filed	02/22/2019
• Set-One responses due	03/15/2019
• Set-Two Filed	03/20/2019
• Set-Two responses due	03/28/2019
Pre-hearing conference 11:00 a.m.	03/06/2019
Deadline for Exchange of Interrogatories between Participants	03/21/2019
Pre-filed testimony and responses to interrogatories due	03/28/2019
Deadline to request Party/Intervenor status	03/28/2019
Public Field review, 1:30 p.m.	04/04/2019
Public Hearing 3:00 p.m. evidentiary session and 6:30 p.m. public comment session	04/04/2019
Late-Filed Exhibits Due and Final Deadline for Pre-filed testimony	04/11/2019
Continued Public Hearing Session (11:00 a.m. in New Britain)	04/18/2019
Second Continued Public Hearing Session (11:00 a.m. in New Britain)	05/02/2019
Close of Evidentiary Record	05/02/2019
Close of Public Comment Record	05/30/2019
Draft Findings of Fact	05/23/2019
Briefs and Proposed Findings of Fact Due	05/30/2019
Draft Findings of Fact, Opinion & Decision & Order	06/06/2019
Deadline for Decision	08/13/2019
Phase I D&M Plan received	08/02/2019
Deadline for Decision on Phase I D&M Plan	10/01/2019

Siting Analyst: Michael Perrone