

Connecticut State Innovation Model

Work Stream Update



- [Health Management Associates](#) the HEC consultant, led the members of HISC in a discussion on the Health Enhancement Community Planning Process, including the [Reference Community Engagement Strategy](#).
- An HEC RFP review process resulted in the selection of a number of qualified community collaboratives to participate as HEC reference communities.
- The Population Health Council reconvened—HMA introduced next steps and the HEC planning initiative.
- The Consumer Advisory Board (CAB) approved 3 consumer representative application forms – young adult and adult for CAB, and Quality Council.
- The HIT PMO awarded RFQ Contract for Service Area 1 (Project Management, Meeting Facilitation, HIT Council Support and Strategic Planning) is under review by CMS.
- Completed IAPD-U Appendix D updates (language and budget) as per DSS/OHS meeting in February. Currently back under review by DSS for review and submission to CMS.
- The Quality Council reviewed the progress made towards the All Payer Quality Measure Alignment goal of 75%. The current status is 60% with 4 payers reporting for 2017.
- Freedman Healthcare, the VBID consultant, secured agreements with 8 self-insured employers (2 additional agreements pending) to participate in targeted technical assistance initiative. [Participants are receiving technical assistance](#) from the consultant to develop and implement a VBID plan for their employees.
- A Technical Assistance Kick-off event was held for participating VBID employers.
- UConn SWAHEC facilitated a CHW Advisory Committee meeting on March 20th where three design groups were created to discuss various key decision points for the CHW Certification Program in Connecticut.
- The UConn Evaluation team published April 1 [dashboard](#) with new data for the AMH program and youth smoking.
- UConn Evaluation received Commercial CAHPS data and began planning for next CAHPS administration
- Carry-over requests covering funding from AY2 to AY3 were approved by CMMI.

Council/ Work Stream	Major Topics Covered	Progress/ Outputs	Next Steps	Upcoming Meetings
Healthcare Innovation Steering Committee (HISC)	HIT Update HEC Planning Kick-off	<ul style="list-style-type: none"> Reviewed and Discussed detailed Health Information Technology Timeline and Milestones Reviewed and Discussed Health Enhancement Community Planning Process, led by the HEC consultant, Health Management Associates. Included discussion on Reference Community Engagement Strategy. Presentation for the above items found here 	<ul style="list-style-type: none"> Discuss Status of HIT IAPD-U Submission, Quality Measure Alignment, AMH and CCIP Programs 	4/12/18
Consumer Advisory Board (CAB)	Consumer input on barriers to appropriate healthcare Communication strategies	<ul style="list-style-type: none"> CAB approved 3 consumer representative application forms – young adult and adult for CAB, and Quality Council. Approved a motion to establish a resources and reports section on CAB webpage to post event summaries. Formation of a CAB Task Force to explore web-based communication strategies 	<ul style="list-style-type: none"> Applications posted on SIM website and SIM News CAB will review applications received at April Meeting Post reports on SIM/CAB webpage Co-chairs and CAB volunteer will set up a conferne call for Task Force on Web Strategies 	Special CAB meeting regarding PCM 4/5 CAB meeting 4/10
Practice Transformation Task Force (PTTF)		<ul style="list-style-type: none"> No March Meeting 	<ul style="list-style-type: none"> Review and Discuss CCIP Progress and Adjustments for Wave 2, including Streamlined Core Standards 	4/10/18
Health Information Technology (HIT)	IAPD-U Appendix D	<ul style="list-style-type: none"> Awarded RFQ Contract for Service Area 1 (Project Management, Meeting Facilitation, HIT Council Support and Strategic Planning), under review by CMS Contract negotiations for Service Areas 2-4 (eCQM development, HIE service procurement, and sustainability model development) is underway Reviewed HIT Roadmap Technology needs and updated pricing with UConn AIMS 	<ul style="list-style-type: none"> Review and submit IAPD-U Appendix D to CMS. Contracts, MOAs and PSAs as needed to support IAPD Planning and IAPD-U Implementation & Development work. Governance Design Group Kickoff in April. 	April and May Advisory Council Meetings.

Council/ Work Stream	Major Topics Covered	Progress/ Outputs	Next Steps	Upcoming Meetings
		<ul style="list-style-type: none"> Completed SIM Release of Funds (ROF) Requests for HIT Roadmap Technology Completed IAPD-U Appendix D updates (language and budget) as per DSS/OHS meeting in February. Currently back under review by DSS for review and submission to CMS Completed Governance Design Group presentation and reference materials for kickoff meeting in April 	<ul style="list-style-type: none"> Charter for OSC/eCQM Pilot in process of review. Expected completion in April. Service Area 1-4 Program Kickoff planned for early May. Hire resources as needed to support IAPD Service Area work. 	
Quality Council (QC)	QMA	<ul style="list-style-type: none"> Reviewed the progress made towards the All Payer Quality Measure Alignment goal of 75%. The current status 60% with 4 payers reporting for 2017 Continued to consult on the public scorecard (see UConn Evaluation work stream) 	<ul style="list-style-type: none"> Examine progress on Health Equity Measures project Continue to consult on Public Scorecard design 	4/11/18
Care Management Committee (CMC) (A sub-committee of MAPOC)		<ul style="list-style-type: none"> March committee meeting cancelled due to weather 	<ul style="list-style-type: none"> Share update at May MAPOC CMC 	

Council/ Work Stream	Major Topics Covered	Progress/ Outputs	Next Steps	Upcoming Meetings
Population Health Planning (DPH)	<ul style="list-style-type: none"> • An HEC RFP review process resulted in the selection of a number of qualified community collaboratives to participate as HEC reference communities. • A review team was established to identify several CBOs and AN/FQHCs ready for participation in the PSI demonstration. • The Population Health Council reconvened—HMA introduced next steps and the HEC planning initiative. • 2018 CT BRFSS contract has been successfully executed, increasing sample size from 8,000 interviews to over 10,000 to meet the needs of SIM local level data. • Surveillance Analysis and Reporting (SAR) staff are working with OHCA staff to secure electronic access to their Hospitalization database to speed up reporting of hospitalization statistics for small areas. A batch process for geocoding the 2012+ inpatient hospitalization data has been identified. 	<ul style="list-style-type: none"> • Contract negotiations are underway. • Contract negotiations are underway. • Next council meeting on April 24th, 2018. • BRFSS staff anticipate finalizing a first draft of the report in May. • Implement a read-only SQL link between SAR and OHCA hospital data system. Submit records that need to be geocoded to the batch-processing system, to allow production of small-area avoidable hospitalization statistics. 		
Person Centered Medical Home Plus (PCMH+, formerly MQISSP)	<ul style="list-style-type: none"> • Published RFP on Jan 8 • Reviewing RFP responses • Formally submitted SPA to CMS • PE monthly reports submitted and in review • Planning for information sessions and technical assistance webinars 	<ul style="list-style-type: none"> • Select Wave 2 PEs • Execute contracts with PEs • Hold community information sessions and technical assistance webinars 		

Council/ Work Stream	Major Topics Covered	Progress/ Outputs	Next Steps	Upcoming Meetings
Value-based Insurance Design		<ul style="list-style-type: none"> Secured agreements with 8 self-insured employers (2 additional agreements pending) to participate in targeted technical assistance initiative. Participants are receiving technical assistance from Freedman Healthcare to develop and implement a VBID plan for their employees. Held Technical Assistance Kick-off event for participating employers. Held first round of one-on-one discussions with employers to assess goals, identify barriers, and determine initial TA strategy. 	<ul style="list-style-type: none"> Secure final 2 agreements to complete the first employer technical assistance cohort. Complete VBID assessments with all payers and share results with SIM governance. Release additional information to SIM governance regarding the participating employers and the TA process. 	June TBD
UCONN Community Health Worker (CHW) Initiative		<ul style="list-style-type: none"> Facilitated a CHW Advisory Committee meeting on March 20th where we broke out into three design groups to discuss various key decision points for the CHW Certification Program in Connecticut. Attended Equal Coverage to Care Coalition meeting to discuss the health insurance literacy as a skill for the Community Health Worker. 	<ul style="list-style-type: none"> Prepare and Facilitate three SIM CHW design group video conference calls, as well as a full committee meeting, to advance the certification discussion within the committee. Develop and execute a strategy for the CHW apprenticeship program. Work with the CHW website consultant to collect and include additional resources prior to launching phase two 	4/17

Council/ Work Stream	Major Topics Covered	Progress/ Outputs	Next Steps	Upcoming Meetings
UCONN Evaluation	Dashboard	<ul style="list-style-type: none"> Published April 1 dashboard with new data for the AMH program and youth smoking Received Commercial CAHPS data and began planning for next CAHPS administration Began analysis of APCD data for dashboard to set baselines and targets for healthcare delivery methods 	<ul style="list-style-type: none"> Continue analysis of APCD data for dashboard to set baselines and targets for healthcare delivery methods Receive data for upcoming dashboard publications including Medicare and additional commercial claims data from APCD Continue planning for next CAHPS administration Continue scorecard development 	
	Scorecard	<ul style="list-style-type: none"> Continued with user interface and methods development Presented decision points to Quality Council and assembled sub-group on scorecard presentation Received final commercial CAHPS data and began analysis 	<ul style="list-style-type: none"> Present scorecard decision points on benchmarks and scoring to the Quality Council and convene the sub-group on presentation Receive Medicare and additional commercial claims from the APCD and continue data analysis 	
Community and Clinical Integration Program	Health Equity	<ul style="list-style-type: none"> Held third Health Equity Learning Collaborative Relocated the Learning Management System educational materials to a website to increase ease of access for CCIP participants Reviewed quarterly reassessments against the CCIP Standards. 	<ul style="list-style-type: none"> Complete initial engagement with Penn Center for CHWs which will result in blueprints for each CCIP PEs. Release summarized results of quarterly re-assessment. Release RFA for supplemental awards for CCIP Wave 1 participants. Release Wave 2 RFA. 	
Advanced Medical Home Program		<ul style="list-style-type: none"> 144 practices participating in AMH Program 123 have achieved 2014 NCQA Level II or III recognition 	<ul style="list-style-type: none"> Transformation vendor will continue to provide TA 	NA

Council/ Work Stream	Major Topics Covered	Progress/ Outputs	Next Steps	Upcoming Meetings
Program Management Office (PMO)	<i>Operational Plan</i> <i>Budget</i>	<ul style="list-style-type: none"> • Provided Core team and report leads new template for quarterly reports in order to better track progress against AY3 goals and milestones as outlined in the operational plan • Carry-over requests covering from AY2 to AY3 were approved by CMMI 		

ACRONYMS

APCD – All-Payers Claims Database

AHCT – Access Health Connecticut

BRFSS – Behavioral Risk Factor Surveillance System

CAB – Consumer Advisory Board

CCIP – Clinical & Community Integration Program

CHW – Community Health Worker

CMC – Care Management Committee

CMMI – Center for Medicare & Medicaid Innovations

DPH – Department of Public Health

DSS – Department of Social Services

EAC – Equity and Access Council

EHR – Electronic Health Record

HISC – Healthcare Innovation Steering Committee

HIT – Health Information Technology

MAPOC – Medical Assistance Program Oversight Council

MOA – Memorandum of Agreement

MQISSP – Medicaid Quality Improvement and Shared Savings Program

PCMH – Patient Centered Medical Home

PMO – Program Management Office

PTTF – Practice Transformation Task Force

QC – Quality Council


SIM – State Innovation Model

FQHC – Federally Qualified Health Center

RFP – Request for Proposals

OSC – Office of the State Comptroller

VBID – Value-based Insurance Design



The purpose of this document is to raise awareness among members of SIM Governance and SIM-funded work stream leads so that they can stay up-to-date about SIM progress, understand their work in context, and spot inter-dependencies where collaboration or coordination may be beneficial

 Population
Health

 Health
Equity

 Healthcare
Quality

 Consumer
Empowerment

 Affordability