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— Welcome —  
A few reminders 

Please sign in. 

Silence cell phones and electronic devices. 

Feel free to ask questions throughout the presentation; 
please state your name, agency and whether you 
represent the business or technical area. 

We want to hear what you have to say; one conversation 
at a time. 

For those on the phone, please set your phone to mute. 

Share CISS information with your agency counterparts. 

Please follow up with a CJIS team member with your 
comments, suggestions and feedback.  

Thank you for attending. 



State of Connecticut  
Criminal Justice Information System 

Connecticut Information Sharing System Status Meeting 
June 11, 2014 
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Agenda 
CISS Status  

Opening Remarks 

Xerox Contract Amendment 

Management Control Agreement 

CJIS Security Policy 

Durational Project Manager 

Release Plan Update 

RMS Certification Program Update 

Waves 1 – 3 Workflow Updates 

Search Release 1 – 2 Updates 

Questions and Answers 
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                   Release Plan Update 

Current Status 

CJIS team confirmed project schedule with Xerox 

Documented project management methodology 

Updated DRAFT Release Plan scheduling tool 

 

Next Steps 

Confirm project schedule with agency representatives 

Distribute DRAFT Release Plan scheduling tool 

Meet with agencies to confirm work activities and effort 
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                   Process for Reviewing Release Plan 

CJIS to establish a review period to elicit input and clarify project scope 
and work objectives 

PMs to meet with agency representatives to document and confirm 
high-level work objectives 

Unresolved matters between Xerox, CJIS and stakeholders will be 
escalated to Governance Committee 

PMs to work with Xerox to update release plan for final review and 
approval by stakeholders 
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Current Status 

Distributed updated RMS business requirements document 

Reviewed application programming interface (API) with KTI and 
Hunt Computer Systems (pilot) vendors 

Installed CISS network connections in 5 additional towns for a total 
of 35 towns 

 

Next Steps 

Walkthrough business requirements document with pilot vendors 

Begin tracking software construction activities  

Continue installation of CISS network connections 

RMS Certification Program Update 
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Waves 1 – 3 Workflow Updates 

Current Status 

Confirmed Misdemeanor Summons case setup requirements 

Confirmed Infractions data packet and driver's history requirements with DCJ 
and DMV (IE 2.15-16) 

Created requirements document to receive LAW submission of Infraction 
Paperwork to CISS (IE 2.4) 

Completed Technology  team's assessment of UAR workflow business 
requirements 

Drafted project charter to plan agency integration and portal build-outs 

Developed a work plan to support agency integration build-out activities 
(I-Zone) 

Developed use cases for SCO and DCJ review and release Workflow 
functionality 
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Waves  1 – 3 Workflow Updates (cont.) 

Next Steps 

Develop project plans for RMS pilot, agency interface development 
and portal build outs – target end of June 

Complete documentation for Infractions data elements with CIB – 
target mid-June 

Complete technical review of W1 and W2 business requirements – 
target mid-June 

Begin design for Wave 1 requirements – dependent on signed 
Xerox contract amendment – target August 

 



9 June 11, 2014 

                   Search Releases 1 – 2 Updates 

SR1 Current Status     

Release Plan work 

Ensuring that testing and requirements definition have 
sufficient time for both stakeholders and CJIS staff members 

Work ahead of Xerox re-engagement 

Xerox reviewing SR1 requirements in Jazz 

Review for completeness and accuracy 

BAs prepared to revisit 

Validating “Requirements Traceability Matrix” – which contract 
requirements will be delivered, tested and implemented 
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SR1 Current Status   (Cont.)  

User Interface 

Xerox will amend the layout of the OBTS fields in the UI 

CJIS and Xerox will work to ensure that the portal taxonomy 
matches current work 

CJIS Technical staff have drafted layouts of the OBIS, PRAWN 
and OBTS screens as a prelude to sharing “conceptual 
prototypes” of the UI with stakeholders 

 

 

                   Search Releases 1 – 2 Updates 
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                   Search Releases 1 – 2 Updates 

SR1 Next Steps 

User Interface – target mid-July 

Complete drafting the Search Entry screens 

Define the Summary Index results for Persons, Property, 
Events and Location 

Draft the administrative pages (log-in, for example) 

Implement the business rules for data display, OBIS and 
PRAWN 

Formal development of UI prototypes for stakeholder review – 
target early August 

Plan with Xerox the formal gate process authorizing moving from 
requirements to design, and design to development  – target June 
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                   Search Releases 1 – 2 Updates (cont.) 

SR2 Current Status     

Judicial Branch approved the CRMVS Business requirements 

Judicial and CJIS staff members agreed on GFIPM field definitions for 
PRAWN  

 

SR2 Next Steps 

Initiate replication process for the CRMVS application – target June 

Learning Management System – target, late June 

Business requirements gathering 

Matrix of features 

LMS recommendation 
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We appreciate your feedback. 
Please send us your comments, questions &  suggestions. 

 
 Sean Thakkar — Sean.Thakkar@ct.gov 

John Cook – John.Cook@ct.gov 

Jim Harris – James.Harris@ct.gov 

 
Next meetings:  

CISS Forum June 25, 2014 
CISS Monthly Status July 9, 2014 

 
 
 

Comments 

mailto:Sean.Thakkar@ct.gov
mailto:John.Cook@ct.gov
mailto:James.Harris@ct.gov
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AFIS = Automated Fingerprint Identification 
 System  
AST = Application Support System 
BEST = Bureau of Enterprise Systems and 
 Technology 
BICE = Bureau of Immigration and Customs 
 Enforcement 
BOPP= Board of Pardons and Paroles 
CAD = Computer Aided Dispatch  
CCH= Computerized Criminal History (DESPP) 
CIB = Centralized Infraction Bureau (Judicial) 
CIDRIS  = Conn. Impaired Driver Records 
 Information System 
CISS = Conn. Information Sharing System (CJIS) 
CIVLS = CT Integrated Vehicle & Licensing System 
CJIS = Criminal Justice Information System 
CJPPD = Criminal Justice Policy Development and 
 Planning Division 
CMIS = Case Management Information System 
(CSSD) 
COLLECT = CT On-Line Law Enforcement Comm. 

Teleprocessing Network 
CPCA = Conn. Police Chiefs Association 
CRMVS = Criminal and Motor Vehicle System 
 (Judicial) 
CSSD = Court Support Services Division (Judicial) 
DCJ = Division of Criminal Justice 
DAS = Dept. of Administrative Services 
DESPP = Dept. of Emergency Services & Public 
 Protection 
DEMHS = Dept. of Emergency Management & 
 Homeland Security 
DMV = Dept. of Motor Vehicles 
DOC = Department of Correction 

DOIT = Dept. of Information Technology 
DPDS = Div. of Public Defender Services  
GIS =  Geographic Information System 
IST = Infrastructure Support Team 
JMI = Jail Management System 
JUD = Judicial  Branch 
LEA = Law Enforcement Agency 
LAW = Local Law Enforcement (e.g., DPS, CPCA) 
LIMS = State Crime Laboratory Database 
MCA = Master Control Agreement 
MNI = Master Name Index (DESPP) 
OBIS = Offender Based Information System 
 (Corrections) 
OBTS = Offender Based Tracking System 
OCPD = Office of Chief Public Defender 
ORI = Originating Agency Identifier 
OSET = Office of Statewide Emergency 
 Telecommunications 
OVA = Office of the Victim Advocate 
OVS = Office of Victim Services 
PERU = Passenger Endorsement Review Unit 
POR = Protection Order Registry (Judicial) 
PRAWN = Paperless Re-Arrest Warrant Network 
 (Judicial) 
PSDN = Public Safety Data Network 
RMS = Records Management System  
SCO = Superior Court Operations Div. (Judicial) 
SOR = Sex Offender Registry (DESPP) 
SPBI = State Police Bureau of Identification 
 (DESPP) 
SLWRS = Special Licensing and Weapons 
 Registration System (DESPP) 
SLFU = Special Licensing of Firearms Unit (DESPP) 
UAR = Uniform Arrest Report 

 

Technology Related 
ADFS = Active Directory Federated Services 
COTS = Computer Off The Shelf (e.g., software) 
ETL = Extraction, Transformation, and Load 
FEA = Federal Enterprise Architecture 
FIM = Forefront Identity Manager (Microsoft) 
FIPS = Federated Information Processing Standard 
GFIPM = Global Federated Identity & Privilege 
 Management  
GUI = Graphical User Interface 
IAFIS = Interactive Automated Fingerprint 
 Information System* 
IEPD = Information Exchange Package Document 
III = Interstate Identification Index 
LAN = Local Area Network 
LEXS = Logical Entity eXchange Specifications  
N-DEx = Law Enforcement National Data 
 Exchange  
NIEM = National Information Exchange Model 
PCDN = Private Content Delivery Network 
POC = Proof of Concept 
RDB = Relational Database 
SAN = Storage Area Network 
SDLC = Software Development Life Cycle 
SOA = Service Oriented Architecture 
SQL =  Structured Query Language 
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Appendix 1: Acronyms 
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Appendix 2: CJIS Publications 

Additional reference materials and publications: 
 

CISS Information Exchange 
CISS Security 101, 201 
GFIPM Implementation in CISS 
GFIPM Claims in CISS 
CISS Brochure 
Commonly Used Acronyms 
CJIS Dictionary of Law Enforcement, Technical, and Agency 
Terminology 

 

CJIS Website  Publications Page  
http://www.ct.gov/cjis/cwp/view.asp?a=4531&q=480300 

 
 

http://www.ct.gov/cjis/cwp/view.asp?a=4531&q=480300
http://www.ct.gov/cjis/cwp/view.asp?a=4531&q=480300

