
NTE Connecticut, LLC 
                           24 Cathedral Place, Suite 600 
                                 St. Augustine, FL 32084 
                                 P: 904.687.1857 
                                 F: 866.861.3220 
                               www.nteenergy.com 

Reliable, efficient power for a cleaner America 

www.nteenergy.com 

 

 

September 30, 2019 
 
Melanie A. Bachman, Esq.  
Executive Director and Staff Attorney 
Connecticut Siting Council 
Ten Franklin Square 
New Britain, Connecticut 06051 
 

RE: DOCKET NO. 470B – NTE Connecticut, LLC Certificate of Environmental Compatibility and Public 
Need for the construction, maintenance and operation of a 650-megawatt dual-fuel combined cycle electric 
generating facility and associated electrical interconnection switchyard located at 180 and 189 Lake Road, 

Killingly, Connecticut.  Development and Management Plan – Phase I. 
 
Dear Attorney Bachmann: 
 
At a public meeting of the Connecticut Siting Council (Council) held on September 12, 2019, the Council 
considered and approved the partial Development and Management Plan – Phase I (Phase I D&M Plan) 

submitted for this project specific to site clearing and other site preparation work with the exception of the 
“Appendix D – Erosion and Sedimentation Control Plan (E&S Control Plan)”.  As a part of its approval, the 
Council ordered that revisions to Appendix D be made so that so that the proposal complied with the 2002 
Connecticut Guidelines for Soil Erosion and Sediment Control (2002 Guidelines). Revisions were to be 
resubmitted to the Council for its review and approval. 
 
NTE Connecticut, LLC (NTE) has carefully reviewed the Council’s comments and input related to the E&S 
Control Plan, and in coordination with its EPC contractor (Burns & McDonnell), hereby submits two 
attachments which incorporate the Council’s requested changes and additions and to demonstrates the Phase 1 
D&M Plan’s compliance with the 2002 Guidelines.  More specifically: 
 

Attachment A: Soil Mechanics Analysis Calculation 

Attachment B: Revised E&S Control Plans 
 
The Council’s comments (a), (b) and (c) relate to the 2H:1V slopes that surround the facility and outline 
requirements of the 2002 Guidelines for slopes stepper than 3:1 that exceed 15 feet in vertical height.  
Specifically, the 2002 Guidelines state “Reverse slope benches are required whenever the vertical height of any 
slope steeper than 3:1 exceeds 15 feet, except when engineered slope stabilization structures measures are 
included in the slope and/or a detailed soil mechanics analysis calculation has been confirmed an acceptable 

factor of safety exists for the finished slope”.  Attachment A to this letter contains the detailed Soil Mechanics 
Analysis Calculation that demonstrates an acceptable factor of safety for the 2H:1V slopes included in the Phase 
1 D&M Plan. 
 
The Council’s comments (d), (e), (f), (g), and (i) consist of several requested improvements to the erosion and 
sedimentation control design that NTE and Burns & McDonnell have incorporated into the Phase 1 D&M Plan.  

These changes are reflected in the Revised E&S Control Plan contained in Attachment B to this letter.  The 

improvements shown in Attachment B that were made are summarized below: 
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Response to Council comment (d): Additional measures (specifically hay bales and straw wattles) in the 
areas identified in the comments as discussed below have been incorporated into the revised E&S 
Control Plan design.  Straw wattles will also be installed along all 2H:1V slopes in addition to the turf 
reinforcement mat.  

 
Response to Council comment (e): Straw wattles have been added at the toe of the slopes in addition to 
along the 2H:1V slopes.  The filter fabric fence and hay bale barrier were retained for additional 
protection.      

 
Response to Council comment (f): Straw wattles have been added at the toe of the slopes which blend 
directly into stormwater basins. 

 
Response to Council comment (g): A row of hay bales have been added along the top slope at the 
southern end of the property.  Straw wattles have been added at the toe of the slope in addition to along 
the 2H:1V vertical slopes in this area of the property. 

 
Response to Council comment (i): The stone dike dam shown between TST-3A and TST-3B has been 
removed and a weir structure added to TST-3A.  These basins will act as separate sediment traps during 
construction. 

 
The Council’s comments (h), (j), (k), and (l) identify several requested improvements and/or corrections to the 
erosion and sedimentation notes and details sections. NTE and Burns & McDonnell have incorporated these 
recommended improvements in the Phase 1 D&M Plan.  These changes are also reflected in the Revised E&S 

Control Plan contained in Attachment B to this letter.  The improvements that were made are summarized 
below: 
 

Response to Council comment (h):  A “Straw Wattles” section(s) has been added in both the notes and 
details sections of the E&S Control Plan.  Language has been added to Note #7 of the construction 
sequence section that stumps are to be removed from the site.  Paving is not part of the Phase I D&M 
Plan and those details will be provided in a later phase of the D&M Plan.  There are no septic systems 
on site.  These references have been removed from CG330. 
 
Response to Council comment (j):  The date in Note #10 pertaining to Hydrodynamic separators has 
been updated to October 2015. 
 
Response to Council comment (k):  Catch basins were not included in the Phase I D&M Plan and those 
details will be provided in a later phase of the D&M Plan once the catch basin locations are finalized.  
Catch basins will have minimum 4’ deep sumps.   
 
Response to Council comment (l): A maintenance section for turf reinforcement mats has been added to 
the notes section of the E&S Control Plan.   

 
Additionally, the Council recommended that the Certificate Holder makes arrangements to obtain pre-blasting 
surveys of nearby residences and that the emergency contact information for CT EPA in the Emergency 
Response Action and Fire Prevention Plan (ERAFPP) be changed to CTDEEP.  NTE commits that pre-blast 
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surveys of nearby residences will be performed prior to any blasting on-site and that the contact information in 
the ERAFPP will be modified accordingly. 
 
Sincerely, 
 

 
Timothy Eves 
SVP – Development 
NTE Connecticut, LLC 
 
 
 


